

Appendix 1: Revised LDP Diary

2017	
20 September	Consideration of AMR and authorisation to commence preparation of the Review Report by County Council. http://democracy.carmarthenshire.gov.wales/ieListDocuments.aspx?CId=155&MIId=934&Ver=4
19 October	LDP Review and Review Report discussed at Planning Committee. Officers provided an overview of the forthcoming process and chaired questions.
31 October	An invitation (via email) was sent to the LDP Advisory Panel Members informing them of the first Advisory Panel to be held on Thursday 9 November 2017 at 2 p.m. in Committee Room 1, 3 Spilman Street, Carmarthen. Accompanying the email was the Agenda and supporting papers.
7 November	Report on the LDP Review Report, the Delivery Agreement and the Site Assessment Methodology was forwarded to Democratic Services to be placed on the Council reporting cycle.
8 November	Meeting with representatives from the Welsh Government Economic Development Division to discuss employment sites within Carmarthenshire and how they are to be brought forward in the Revised LDP.
9 November	First Meeting of the LDP Review Advisory Panel (comprised of representative Local Council Members) at 2 p.m. in the Council Chamber, 3 Spilman Street, Carmarthen. The meeting enabled Planning Officers to report on the preparation of the Revised LDP, and for the Panel to provide feedback and recommendations.
17 November	Second Meeting of the LDP Review Advisory Panel in the Council Chamber, 3 Spilman Street, Carmarthen.
27 November	LDP Review Report considered by Preliminary Executive Board.
18 December	LDP Review Report considered by Executive Board. It was unanimously resolved to recommend to Council to authorise the commencement of work on the preparation of a full revision of the Carmarthenshire Local Development Plan http://democracy.carmarthenshire.gov.wales/ieListDocuments.aspx?CId=131&MIId=1116&Ver=4
18 December	Letter sent out to consultees and persons on the mailing list advising of preparation of LDP.
2018	
10 January	LDP Review Report, Draft Delivery Agreement and Draft Site Assessment Methodology considered by County Council. http://democracy.carmarthenshire.gov.wales/ieListDocuments.aspx?CId=155&MIId=1133&Ver=4 unanimously resolved that the following recommendations of the Executive Board be adopted: <ul style="list-style-type: none"> • “To authorise the commencement of work on the preparation of a full revision of the Carmarthenshire Local Development Plan; • To publish the Carmarthenshire Local Development Plan Review Report; • To grant officers delegated authority to make typographical or factual amendments as necessary to improve the clarity and accuracy of the report. • that the draft Delivery Agreement for the Revised Carmarthenshire Local Development Plan for a 6 week formal consultation be approved;

	<ul style="list-style-type: none"> • That the commencement of the initial stages of the LDP preparatory process in advance of any agreement on the final Delivery Agreement be approved; • That the content of the Draft Site Assessment Methodology be approved; • To grant officers delegated authority to continue preparatory discussions and to make typographical or factual amendments, as necessary, to improve the clarity and accuracy of the Draft Delivery Agreement and to refine the usability of the Draft Site Assessment Methodology”.
19 January	Third Meeting of the LDP Review Advisory Panel in the Council Chamber, 3 Spilman Street.
2 February	Presentation on the Local Development Plan to the Plaid Cymru Group in Pontyberem Community Hall.
2 February	Letter sent out to consultees and persons on the mailing list advising of invitation for Candidate Sites and publication of Revised LDP Delivery Agreement
5 February	Commencement of ‘Invitation for Candidate Sites’. Interested parties are given the opportunity of submitting sites that they would like to see included in the Revised LDP.
5 February	Consultation commences on Revised LDP Delivery Agreement
21 February	Presentation on the Local Development Plan to the Labour Group in County Hall, Carmarthen.
7 March	Presentation on the Local Development Plan to the Labour Group in Spilman Street, Carmarthen.
8 March	Presentation on the Local Development Plan to the Public Services Board .
12 March	Biteable video on delivery Agreement consultation shared on social media. Weblink no longer available.
16 March	Planning Agents event in Carmarthen Library. A presentation on the preparation process of the Revised LDP was given to Planning Agents, followed by a workshop and the opportunity for questions
19 March	Presentation on the Local Development Plan to the Independent Group in County Hall.
20 March	Biteable video on candidate sites consultation shared on social media. Weblink no longer available.
23 March	Closure of consultation on the Revised LDP Delivery Agreement.
8 May	LDP Advisory Panel meeting number 4, Council Chamber County Hall, Carmarthen
16 May	Letter sent out to consultees and persons on the mailing list advising of an extension to the deadline for submitting Candidate Sites to 29 August 2018.
23 May	First meeting of the LDP Key Stakeholder Forum – St Peter’s Hall, Carmarthen. Purpose: to give a wide spectrum of organisations and groups with an interest in the future of Carmarthenshire the opportunity to help shape the LDP.
13 June	Revised Carmarthenshire Local Development Plan 2018-2033 Draft Delivery Agreement and Draft Supplementary Planning Guidance – Wind and Solar Energy Carmarthenshire Local Development Plan considered by County Council. Agenda for County Council on Wednesday, 13th June, 2018, 10.00 am (gov.wales)

	<p>The Council was informed that the Executive Board, at its meeting held on the 30th April, 2018 (Minute 9 refers) considered a report on the council consulting on a Draft Supplementary Planning Guidance SPG on Wind and Solar Energy Carmarthenshire County Council Local Development Plan, which had been prepared to support and elaborate on the policies and provisions of the adopted Carmarthenshire Local Development Plan prior to its formal adoption, reflecting the commitment set out within the LDP.</p> <p>Unanimously resolved that the following recommendations of the Executive Board be accepted:</p> <ul style="list-style-type: none"> • “that the Draft Supplementary Planning Guidance set out within the report be approved for formal public consultation for 6 weeks; • that the publication of the Cumulative Impact of Wind Turbines on Landscape and Visual Amenity Guidance and the Landscape Capacity and Sensitivity Studies be approved as supporting documentation to the SPG and the forthcoming Revised LDP; • to authorise the Head of Planning to correct typographical, cartographical or grammatical errors, and to make amendments in order to enhance accuracy and clarity of meaning.”
13 June	<p>Revised Carmarthenshire Local Development Plan 2018-2033 Draft Delivery Agreement considered by County Council.</p> <p>Agenda for County Council on Wednesday, 13th June, 2018, 10.00 am (gov.wales)</p> <p>The Council was informed that the Executive Board at its meeting held on the 4th June, 2018 (Minute 20 refers) had considered a report on the Draft Delivery Agreement, produced in response to its decision on the 10th January, 2018 to formally commence preparation on a revised (replacement) Local Development Plan and following public consultation thereon which expired on the 23rd March, 2018. It was noted that subject to Council confirming the Draft Agreement, it would then need to be submitted to the Welsh Government for Approval. Subject to that approval, the Council would then have a period of 3.5 years to deliver the Plan by the 2021 deadline.</p> <p>Unanimously resolved that the following recommendations of the Executive Board be adopted:</p> <ul style="list-style-type: none"> • That the representations received be noted and the recommendations in respect of the Draft Delivery Agreement be ratified; • The amendments to the timetable be approved; • That the submission of the Delivery Agreement (inclusive of the report recommendations) to the Welsh Government for agreement be approved; • The extension of the consultation period for the submission of candidate sites to the 29th August, 2018 be noted”.
22 June	<p>Online survey on issues, vision and objectives “Starting the Conversation” appears on the Council consultation page. This will be on there until August 10 2018.</p>
25 June	<p>Presentation to the Independent Group – the purpose of the event was to identify the issues for the LDP.</p>
28 June	<p>Draft Delivery Agreement on the Revised LDP sent to the Welsh Government for approval. The Welsh Government agreed to the Delivery Agreement by means of a formal letter via email on the same day.</p> <p>https://www.carmarthenshire.gov.wales/media/1215060/carmarthenshire-da-agreement-letter-replacement-ldp-web-sent-280618-eng.pdf</p>
5 July	<p>Developer Forum in St Peter’s Hall, Carmarthen.</p>
6 July	<p>Delivery Agreement published on Carmarthenshire County Council website.</p>

	https://www.carmarthenshire.gov.wales/media/1215059/delivery-agreement-agreed-by-welsh-government.pdf
9 July	Presentation to the Plaid Group – the purpose of the event was to generate issues.
17 July	LDP Advisory Panel meeting number 5.
30 July	<p>Executive Board - Advisory Panel Minutes November 9 2017, November 17 2017 and January 19 2018, along with Terms of Reference, are reported to the Executive Board.</p> <p>http://democracy.carmarthenshire.gov.wales/ieListDocuments.aspx?CId=131&MId=1238&Ver=4</p> <p>The Executive Board considered the Terms and Reference of the Advisory Panel for the Carmarthenshire Revised Local Development Plan (LDP) 2018-2033 together with the minutes of the Panel's meetings held on the 9th and 17th November 2017 and the 19th January, 2018.</p> <p>UNANIMOUSLY RESOLVED that the Terms and Reference of the Advisory Panel for the Carmarthenshire Revised Local Development Plan 2018-2033 together with the minutes of its meetings be received.</p>
30 July	LDP Town and Community Council seminar at Llandeilo Civic Hall.
29 August	Closing date for 'Invitation for Candidate Sites'.
13 September	Key Stakeholder Forum 2 in St Peter's Hall, Carmarthen.
20 September	Second Meeting of the Developers' Forum, St Peter's Hall, Carmarthen.
21 September	Community Scrutiny Committee
1 October	LDP Advisory Panel meeting number 6
26 October	LDP Advisory panel meeting number 7
12 December	Consultation starts on Preferred Strategy, SA, HRA, Review Report, Candidate Site Register, and Invitation for Sand and Gravel Sites. Letter sent out to consultees and persons on the mailing list advising of the consultation.
2019	
9 January	County Councillors were invited to attend Local Member drops in sessions to discuss the proposed revised LDP in respect of their wards. Individual meetings were also arranged for those Members unable to attend on 9 January.
28 January	Letter sent out to consultees and persons on the mailing list advising of a Call for Gypsy and Traveller Sites
8 February	Closing date of Consultation on Preferred Strategy, SA, HRA, Review Report, Candidate Site Register, and Invitation for Sand and Gravel Sites.
8 April	Closing date for the Call for Gypsy and Traveller Sites
23 April	Meeting with representatives from the Welsh Government (WG) in Carmarthen to discuss the WG's representations to the Revised LDP Preferred Strategy and other relevant issues.
24 April	LDP Advisory Panel meeting number 8.

15 May	<p>County Council considered the recommendations of the Executive Board in respect of the Revised Carmarthenshire Local Development Plan 2018 – 2033 Draft Pre-Deposit Preferred Strategy Agenda for County Council on Wednesday, 15th May, 2019, 11.00 am (gov.wales)</p> <p>RESOLVED that the following recommendations of the Executive Board be adopted:</p> <p>‘THAT 10.1 the representations received in respect of the Draft Pre-Deposit Preferred Strategy be noted and the recommendations ratified; 10.2 the representations received in respect of the Sustainability Appraisal/Strategic Environmental Assessment (SA/SEA) Initial Report, Habitat Regulations Assessment (HRA) Screening Report and the LDP Review Report be noted and the recommendations ratified; 10.3 delegated authority be granted to officers to:-</p> <ul style="list-style-type: none"> · amend the Preferred Strategy in light of the recommendations emerging from the SA/SEA, HRA process and emerging evidence as part of the preparation of the Deposit LDP; · make non substantive typographical or factual amendments as necessary to improve the clarity and accuracy of the Delivery Agreement.’
4 July	A presentation on the Revised LDP was made to the Independent Group.
11 September	A presentation on the Revised LDP was made to the Labour Group.
17 September	A presentation on the Revised LDP was made to the Independent Group.
24 September	LDP Advisory Panel meeting number 9.
10 & 18 October	County Councillors were invited to attend Local Member drops in sessions to view the proposed revised LDP settlement maps for their wards. Individual meetings were also arranged for those Members unable to attend on the 10th or 18 th .
13 November	<p>County Council considered the recommendations of the Executive Board in respect of the Revised Carmarthenshire Local Development Plan 2018 – 2033 Draft Deposit. Agenda for County Council on Wednesday, 13th November, 2019, 10.00 am (gov.wales)</p> <p>UNANIMOUSLY RESOLVED that the following recommendations of the Executive Board be accepted:-</p> <p>“to consider and approve the content of the Draft Deposit Revised Local Development Plan 2018-2033 (and supporting documents) for formal public consultation; To grant officers delegated authority to make non-substantive typographical, cartographical and/or factual amendments as necessary to improve the clarity and accuracy of the Draft Preferred Strategy; To approve the Draft Supplementary Planning Guidance in relation to the Burry Inlet and the Caeau Mynydd Mawr Special Area of Conservation for consultation concurrent with the Deposit LDP.”</p>
2020	
29 January	<p>Start of consultation period into First Deposit Revised LDP. The initial end date to the consultation was 4:30pm on 13th March, however this was extended to 27th March.</p> <p>As part of the consultation a series of drop-in sessions were held across Carmarthenshire.</p>

	<p>The events provided an opportunity for groups, organisations, interested parties and members of the public to discuss and learn more about the LDP from the Officers from the Forward Planning Section in attendance.</p> <p>The events were held at the seven venues listed below. There were 2 sessions at each venue. Session 1 was from 10am to 1pm and Session 2 was from 2pm to 7pm.</p> <p>Venues:</p> <ul style="list-style-type: none"> • 3 February: Llangadog Community Centre, Dyrfal Road, Llangadog • 5 February: Llanelli Town Hall, Town Hall Square, Llanelli • 6 February: Pontyberem Memorial Hall, Coalbrook Road, Pontyberem • 10 February: Dinefwr Indoor Bowls Club, Manor Road, Ammanford • 11 February: The Gate, Pentre Road, St Clears • 12 February: Aberduar Chapel Vestry, Bro Einon Road, Llanybydder • 13 February: Carmarthen Library, 9 St Peter's Street, Carmarthen <p>Letter sent out to consultees and persons on the mailing list advising of consultation.</p>
14 February	Letter sent out to consultees and persons on the mailing list advising of an extension to the consultation period for the Deposit LDP.
24 March	National lockdown commences as a result of the Covid-19 pandemic.
27 March	Closure of consultation period into Deposit Revised LDP.
28 July	Virtual meeting: LDP Advisory Panel - meeting number 10.
11 September – 2 October	<p>Further 3 week consultation of Deposit Revised LDP.</p> <p>This additional consultation was undertaken due to the disruption caused by the Covid-19 pandemic on the last couple of weeks of the initial consultation on the Deposit Revised LDP (which ended on Friday 27th March 2020). In this respect, the Council acknowledged the impact that the lockdown period had on the consultation and the public's ability to contribute and make effective representations before the deadline.</p> <p>Letter sent out to consultees and persons on the mailing list advising of consultation.</p>
22 October	Council endorsement of revision to Delivery Agreement, including the 6/7 month slippage of LDP timetable as a result of the Covid-19 pandemic.
10 November	Welsh Government endorsement of revision to Revised LDP Delivery Agreement.
12 November	Reporting of Deposit Representations to CMT.
30 November	Reporting of Deposit Representations to Preliminary Executive Board.
17 December	Reporting of Deposit Representations to Community & Regeneration Scrutiny Committee.
21 December	Reporting of Deposit Representations to Executive Board.
2021	
5 January	Virtual meeting: LDP Advisory Panel meeting number 11.

13 January	<p>Reporting of Deposit Representations received and Focused Changes to County Council:</p> <p>Agenda for County Council on Wednesday, 13th January, 2021, 10.00 am (gov.wales)</p> <p>RESOLVED that the following recommendation of the Executive Board be accepted:-</p> <p>7.4.1 to endorse the officer recommendations on the consultation responses received to the Deposit Revised LDP, Sustainability Appraisal, Habitat Regulations Assessment and Supplementary Planning Guidance;</p> <p>7.4.2 to agree to the presentation of the schedule of Focused Changes to Executive Board for approval for a minimum 6-week public consultation;</p> <p>7.4.3 to approve the submission of the Deposit LDP and its supporting documents, evidence and background documents as required to the Welsh Ministers for Examination;</p> <p>7.4.4 to grant officers delegated authority to respond to recommendations and requests arising from the Inspector as part of the Examination and hearing sessions;</p> <p>7.4.5 to resolve to adopt the SPG in relation to Caeau Mynydd Mawr SAC and the Burry Inlet (subject to the outcome of the Examination) concurrent with the adoption of the Revised LDP;</p> <p>7.4.6 to grant officers delegated authority to make non-substantive typographical, cartographical and/or factual amendments to improve the clarity and accuracy of the Revised Local Development Plan and its supporting documents”.</p>
21 January	Publication of Guidance by Natural Resources Wales (NRW) on Phosphate levels in Riverine Special Areas of Conservation (SAC)
January	Stalled Revised LDP process due to the issue of Phosphate levels in Riverine Special Areas of Conservation (SAC)
June	Letter sent out to consultees and persons on the mailing list advising of update to the LDP process.
17 November	Informal Cabinet meeting – update on stalled Revised LDP process and how the phosphates issue is being addressed, provided by Forward Planning Manager.
16 December	A report providing an update on the Revised Carmarthenshire LDP – Next Steps and Revised Delivery Agreement was presented to Corporate Management Team (CMT).
2022	
7 February	The report providing an update on the Revised Carmarthenshire LDP – Next Steps and Revised Delivery Agreement was approved at the meeting of Pre-Cabinet.
14 February	The report providing an update on the Revised Carmarthenshire LDP – Next Steps and Revised Delivery Agreement was approved at the meeting of Cabinet.
9 March	<p>The report providing an update on the Revised Carmarthenshire LDP – Next Steps and Revised Delivery Agreement was approved at the meeting of County Council:</p> <p>Agenda for County Council on Wednesday, 9th March, 2022, 10.00 am (gov.wales)</p> <p>RESOLVED that the following recommendations of the Cabinet be adopted:-</p> <p>“9.1 To provide delegated authority to officers to amend the Revised Delivery Agreement timetable and agree its content with the Welsh Government;</p> <p>9.2 To consider the content of the report and endorse the need to prepare a consolidated second Deposit Revised LDP and associated documents;</p> <p>9.3 To grant the Director of Environment, in conjunction with the Cabinet Member for Planning, delegated authority to establish the Afon Tywi Nutrient</p>

	<p>Management Board (NMB), develop its terms of reference and prepare a Nutrient Management Plan;</p> <p>9.4 In conjunction with other key public bodies, to join the membership board for the Afon Teifi, Afon Cleddau and River Wye NMB's"</p>
June	Letter sent out to consultees and persons on the mailing list providing an update in that a revised LDP timetable will be produced and a Second Revised Deposit LDP is currently being prepared.
25 August	Revised Delivery Agreement approved by Welsh Government.
19 October	Meeting of the LDP Advisory Panel number 12.
20 October	Revised Carmarthenshire LDP – Draft Second Deposit agreed by the Council's Corporate Management Team (CMT).
14 November	Revised Carmarthenshire LDP – Draft Second Deposit agreed by Cabinet.
30 November	Meeting of the LDP Advisory Panel 13.
7 December	<p>Revised Carmarthenshire LDP – Draft Second Deposit agreed by County Council: Agenda for County Council on Wednesday, 7th December, 2022, 10.00 am (gov.wales)</p> <p>RESOLVED that the following recommendations of the Cabinet be adopted:</p> <p>6.1 To approve the content of the Draft Second Deposit Revised Local Development Plan 2018 – 2033 (and supporting documents) for formal public consultation.</p> <p>6.2 To approve the rolling forward of the Draft Supplementary Planning Guidance in relation to the Burry Inlet and the Caeau Mynydd Mawr Special Area of Conservation for adoption concurrent with the Revised LDP.</p> <p>6.3 To note the Draft Briefing Note on the emerging Economic and Housing Growth Report and agree the recommended revised Growth Option</p> <p>6.4 To grant officers delegated authority to make any typographical or factual amendments as necessary in order to enhance clarity of meaning.</p>
2023	
17 February	<p>Start of Consultation period into Second Deposit Revised LDP.</p> <p>As part of the consultation a series of drop-in sessions were held across Carmarthenshire.</p> <p>The events provided an opportunity for groups, organisations, interested parties and members of the public to discuss and learn more about the LDP from the Officers from the Forward Planning Section in attendance.</p> <p>The events were held at the seven venues listed below:</p> <ul style="list-style-type: none"> • 27 February 2023: New Library, Ammanford (10.00 – 19.00) • 28 February 2023: Newcastle Emlyn Leisure Centre (12.00 – 19.00) • 1 March 2023: Pontyberem Memorial Hall, Coalbrook Road, Pontyberem (12.00 – 19.00) • 6 March 2023: Hwb, St. Catherine's Walk, Carmarthen (10.00 – 19.00) • 7 March 2023: The Gate, Pentre Road, St Clears (12.00 – 19.00) • 7 March 2023: Llangadog Community Centre, Heol Dyrfal, Llangadog (12.00 – 19.00) • 8 March 2023: Llanelli Town Hall, Town Hall Square, Llanelli (10.00 – 19.00)

	Letter sent out to consultees and persons on the mailing list advising of the consultation.
14 April	Closure of consultation period into Second Deposit Revised LDP.
12 September	Joint Carmarthenshire and Pembrokeshire County Councils Viability Stakeholder Workshop.
April - January	Consideration of representations received on the Second Deposit Revised LDP; Finalisation of evidence base to accompany the Revised LDP prior to submission of Plan to the Welsh Government.
2024	
2 January	Revised Delivery Agreement approved by Welsh Government. Eich cyf (gov.wales) Letter sent out to consultees and persons on the mailing list advising of updated Delivery Agreement and Focussed Changes consultation of the Integrated Sustainability Appraisal and Habitats Regulation Assessment.
19 February	Consultation begins on Focussed Changes of the Integrated Sustainability Appraisal and Habitats Regulation Assessment until 3/4/24. Letter sent out to consultees and persons on the mailing list advising of consultation.
May	Submission of LDP and associated documents to the Welsh Government.