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1. Introduction 
 
 
1.1 Background 

 
1.1.1  Section 69 (S69) of the Planning and Compulsory Purchase Act 2004 requires a 
Local Planning Authority (LPA) to undertake a review of a Local Development Plan (LDP) 
and report to the Welsh Government at such times as prescribed. To ensure that there is a 
regular and comprehensive assessment of whether plans remain up-to-date or whether 
changes are needed, an authority should commence a S69 full review of its LDP at intervals 
not longer than every 4 years from initial adoption and then from the date of the last adoption 
following a review under S69 (Regulation 41). 
 
1.1.2  As part of the LDP process, Carmarthenshire County Council (the Authority) 
prepared a Review Report which has identified a requirement to undertake a full revision of 
its Development Plan. The issues considered within the report are of sufficient significance 
to support the preparation of a revised LDP. 
 
1.1.3  The Review Report drew upon the published AMRs, evidence gathered through 
updated survey evidence, and pertinent contextual indicators to support this stance.   
 
1.1.4  The current adopted Carmarthenshire LDP will remain the statutory development 
plan until it is replaced by a revised version of the LDP.  Reference is made to the letter 
dated the 24th September 2020 from the Minister for Housing and Local Government 
wherein it was confirmed that adoption of the current LDP prior to 4 January 2016 makes 
provision for it to remain the basis for determining planning applications until replaced by the 
emerging Revised LDP. The Revised LDP covers a Plan period from 1st April 2018 through 
to 31st March 2033. 
 
1.1.5  Once the Revised LDP is adopted, decisions on planning permissions will be 
primarily based on its content. It will also form the basis for guiding future investment 
programmes including those of partner organisations and infrastructure providers.  It will 
provide a measure of certainty about what kind of development will and will not be permitted 
during the plan period. It determines the level of provision and location of new housing and 
employment opportunities and sets the framework for considering all proposals that relate to 
the development and use of land and buildings during the Plan period. 
 
1.1.6  The Plan will take a positive role in identifying opportunities for growth and 
investment, including the allocation of appropriate sites for development in a manner which 
is balanced against the protection and enhancement of the natural and built environment. It 
will also consider the linguistic, social and cultural nature of the County’s communities.   
 
 

1.2  Purpose of this Revised Delivery Agreement 
 
1.2.1  As a requirement of the regulations set out above, the Council is obliged to prepare 
and approve a Delivery Agreement (DA) for the preparation of the Revised LDP.  This must 
then in turn be approved by the Welsh Government (WG). 
 
1.2.2  The DA is a public statement of the Council’s commitment to the preparation of the 
Revised LDP, and also how and when stakeholders, interested parties and communities can 
contribute to its preparation. The DA represents a key statutory stage in the preparation of 
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the Plan, and adherence to its agreed contents represents one of the tests of the soundness 
(See section 1.7) at the public examination stage.1 
 
1.2.3  As part of its preparatory process, the Revised LDP will undergo a number of key 
stages (See Table 2).  This commenced with the production of the original DA.  A DA 
consists of two parts: firstly, a Timetable for producing the LDP, and secondly, a Community 
Involvement Scheme.  
 

(i) Timetable 
The timetable details the stages involved in the formulation and preparation of the 
LDP and how the Council proposes to project manage its preparation.  The 
timetable is divided into two stages - definitive and indicative - setting out the key 
parts of the process and where possible providing definitive dates.  Those stages 
where indicative dates are given are generally post-deposit, where factors 
outside the Council’s control may affect the process. For example, the number of 
representations received in respect of the LDP during a given consultation 
exercise. 

 

(ii) Community Involvement Scheme 
This sets out how the Council intends to consult and engage with stakeholders 

and partners in a meaningful way throughout the LDP process.  The DA contains 

lists of those groups, bodies and individuals that will be consulted during the LDP 

preparatory process.  It should be noted that these lists are not exhaustive and 

will be added to as appropriate throughout the LDP process. 

 

1.2.4 The DA forms an important and statutory component in the preparation of a revised 
LDP.  In this respect it is noted that at the Examination into the LDP, any deviations from the 
DA that have not been agreed with the WG will form an important test into the ‘soundness’ of 
the Plan.  In this respect the DA, its timetable, and the methods which the Council utilise 
during the Plan’s preparation are fundamental in ensuring the Plan is prepared in an 
appropriate, timely and inclusive manner. 
 

 

1.3 Revised Delivery Agreement  
 
1.3.1  The Council is required to keep the DA under regular review and any revision must 
be approved by resolution of the LPA and agreed by Welsh Government.  The DA should be 
publicised and made available for inspection in line with LDP Regulation 10.  It is recognised 
that only exceptionally should a revised timetable be considered during plan preparation.  
However in her letter of the 7th July 2020, the Minister for Housing and Local Government 
recognised that a revised DA will be required where the impact arising from Covid-19 means 
that an authority cannot adhere to the previously agreed timetable.  This has been further 
compounded by the impacts associated with the publication of the Natural Resources Wales 
Guidance on Phosphates in Rivers designated as Special Areas of Conservation (SAC). 
 
1.3.2 It is noted that the WG’s Chief Planner has been authorised to agree Revised DAs to 
ensure WG agreement to requests for revised DAs can be provided as quickly as possible in 
relation to impact arising from Covid-19.   
 

 
1 To be adopted, a Local Development Plan must be determined ‘sound’ by the examination Inspector (section 64 of the 2004 

Planning and Compulsory Purchase Act). Tests of soundness and checks are identified in Planning Policy Wales Edition 10, , 

and the Local Development Plan Manual – Edition 3 Chapter 6. https://gov.wales/sites/default/files/publications/2020-
03/development-plans-manual-edition-3-march-2020.pdf 

https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
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1.3.3  In developing the Revised DA, the Authority is required to undertake the following 
stages:  
 

• Prepare a draft Revised DA;  

• Consult on the Draft DA with the WG and a draft timetable with Planning and 
Environment Decisions Wales (PEDW) (formerly Planning Inspectorate Wales), 
Cadw and Natural Resources Wales (NRW);  

• Consider, and where appropriate revise, the draft DA’s content following its 
consultation; and, 

• Submit to the WG for agreement. 
 
1.3.4 Following its agreement by the WG, the Revised DA will be published. As part of the 
first revision to the DA, a Covid-19 Assessment was published as required in the Ministers 
letter. 
 
 

1.4  Impact of Covid-19  
 
1.4.1 In late January 2020 the Covid-19 outbreak was declared a public health emergency of 
international concern (PHEIC) with its subsequent impact spreading across 
the world’s societies and throughout our communities.     
 
1.4.2 In response to the escalating pandemic on the 18th March 2020, Carmarthenshire 
County Council took the decision to suspend most democratic meetings, followed on the 19th 
March by the decision to close the Authority’s administrative buildings.   
 
1.4.3 On the 23rd March 2020, the UK Government introduced a full “lockdown” to halt the 
spread of the virus.  The subsequent months has witnessed not only the tragic loss of life but 
also impacts to how our people, businesses, organisations, and communities behave and 

interact at an economic, social, and cultural level.   
 
1.4.4 On the 7th July 2020, the Minister for Housing and Local Government sent a letter to 
Local Authority Leaders and Chief Executives.  In this letter the Minister reiterated the role of 
up to date, agile development plans as the cornerstone of the planning system. The letter 
requires local planning authorities to reflect on the impact of the pandemic on their areas and 
consider the consequences for LDPs under review or being implemented.  Those LDPs 
currently undergoing review, which had not yet been submitted to the Planning Inspectorate 
for examination, should undertake an assessment of the evidence base, strategy, and 
policies in terms of sensitivity to the consequences of the pandemic.  This assessment has 
been prepared in conjunction with this Revised DA and forms part of the LDP documents. 
 
1.4.5 A key component of a DA is the Community Involvement Scheme (CIS), which sets out 
who, when and by what means communities and other stakeholders will be engaged in the 
plan preparation process. It is recognised that the Covid-19 pandemic has influenced how 
we access and use public buildings and participate in consultations/engagements.  Careful 
consideration will be given to future Government advice in this regard, together with the use 
of virtual consultation methods to enable plan preparation to progress. 
 
 

1.5 Phosphate levels in Riverine Special Areas of Conservation (SACs) 
 
1.5.1 In January 2021, Natural Resources Wales (NRW) published monitoring data in 

relation to phosphate levels within Riverine Special Areas of Conservation, along with interim 

guidance. 
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1.5.2 The phosphate targets were significantly tightened in 2016 by the Joint Nature 

Conservation Committee (JNCC) and these were adopted by NRW.  NRW’s assessment 

against these targets has shown a failure to meet targets in a number of Rivers in Wales. 

Overall, of 106 water bodies assessed, 42 (39%) passed their SAC phosphate targets and 

65 (61%) failed. 

 

1.5.3 These failures have potentially significant consequences for the Authorities, 

particularly in respect of their role as the Local Planning Authority (LPA).  By considering the 

European Court of Justice (ECJ) “Dutch case” it is possible that any Habitats Regulations 

Assessment for new developments in SACs which have been shown to be failing their 

phosphate targets, will only be able to conclude no significant adverse impact if a 

development can demonstrate phosphate neutrality or betterment in its design and/or its 

contribution to the water body. 

 

1.5.4 The publication of the NRW Interim Guidance has directly impacted on the progress 
of the Revised LDP and its ability to be prepared in accordance with the previously agreed 
timetable.  In this respect the impact of phosphates in protected Rivers requires that the 
Plan, its supporting documents and its evidence base be reviewed to ensure it has regard to 
its implications and can accord with the Tests of Soundness.  
 
 

1.6  Preparing the Revised LDP  
 
1.6.1  The preparation of the Revised LDP has and will continue to have regard to relevant 
legislation, national policy, and other plans, strategies, guidance and European Directives2.  
It has, and will recognise and have regard to regional, local plans and strategies, with 
particular reference given to the provisions of the Public Service Board’s Well-Being Plan, by 
providing the land use expression of a shared vision of how the County will develop and 
change over the Plan period.  
 
1.6.2  The Revised LDP has, and will also be informed and supported through the 
development of an up-to-date evidence base.  However, the principles of engagement and 
consultation throughout its preparation is key to its development.  The timetable set out in 
Section 2 indicates the key stages of the Plan’s preparation, whilst the Community 
Involvement Scheme details the nature of the consultation approaches used.  During such 
consultation exercises, those wishing to do so, may make comments on the documents 
being consulted upon.  
 
1.6.3  The culmination of the Plan making process will be the independent Examination of 
the Revised LDP by a Planning Inspector appointed by the WG, who will consider matters 
relating to the soundness of the Plan.  The findings of the Examination will be published in 
the Inspector’s Report, its content and recommendations are binding on the Authority.3   
 
 
 
 

 
2 EU legislation which applied directly or indirectly to the UK before 11.00pm on 31 December 2020 has been retained in UK 

law as a form of domestic legislation known as ‘retained EU legislation’. 
3 Details in relation to the Plan making process can be found through the Local Development Manual Edition 3. 
https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf 
The Planning Inspectorate  - Local Development Plan Examinations Procedure Guidance (August 2015) Examining Local 
Development Plans (gov.wales) 

https://gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
https://gov.wales/sites/default/files/publications/2019-04/local-development-plan-examinations-procedure-guidance.pdf
https://gov.wales/sites/default/files/publications/2019-04/local-development-plan-examinations-procedure-guidance.pdf
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1.7  Tests of Soundness 
 
1.7.1  In assessing the issue of soundness, the Planning Inspector will have due regard to 
the evidence accompanying the Plan and the representations submitted at the Deposit 
stage.  The LPA must comply with the preparation requirements and ensure that the Plan 
meets the 3 tests of soundness. Each test has a series of questions which assist in 
indicating the matters that may be relevant under each test. The lists are neither exhaustive 
nor do they necessarily apply in every case. 
 

 
Preparation Requirements: 
• Has preparation complied with legal and regulatory procedural requirements? 
(LDP Regulations, Community Involvement Scheme (CIS), Strategic Environmental Assessment 
(SEA) Regulations, Sustainability Appraisal (SA), Habitats Regulation Assessments (HRA) etc?)4 
 

 
Soundness Tests: 
Test 1: Does the plan fit? (Is it clear that the LDP is consistent with other plans?) 
Questions 

• Does it have regard to national policy (PPW) and Future Wales: the national plan 2040? 

• Does it have regard to Well-being Goals5 

• Does it have regard the Welsh National Marine Plan 

• Does it have regard to the relevant Area Statement? 

• Is the Plan in general conformity with the NDF? 

• Is the Plan in general conformity with the relevant SDP (when adopted)? 

• Is it consistent with regional plans, strategies and utility programmes? 

• Is it compatible with the plans of neighbouring authorities? 
• Does it regard the Well-being Plan or the National Park Management Plan? 

• Has the LPA demonstrated it has exhausted all opportunities for joint working and collaboration 
on both plan preparation and the evidence base? 

 
Test 2: Is the plan appropriate? (i.e. is the plan appropriate for the area in the light of the 

evidence?) 
Questions 
• Is it locally specific? 
• Does it address the key issues? 
• Is it supported by robust, proportionate and credible evidence? 
• Can the rationale behind plan policies be demonstrated? 
• Does it seek to meet assessed needs and contribute to the achievement of sustainable 

development? 
• Are the vision and the strategy positive and sufficiently aspirational? 
• Have the ‘real’ alternatives been properly considered? 
• Is it logical, reasonable and balanced? 
• Is it coherent and consistent? 
• Is it clear and focused? 
 
Test 3: Will the plan deliver (i.e. is it likely to be effective?) 
Questions 
• Will it be effective? 
• Can it be implemented? 
• Is there support from the relevant infrastructure providers both financially and in terms of meeting 

relevant timescales? 
• Will development be viable? 
• Can the sites allocated be delivered? 

 
4 Planning Inspectorate Wales (now Planning and Environment Decisions Wales) examination guidance is available from the 

Welsh Government website  Local development plans (LDP): examination process | GOV.WALES 
5 As set out within the Well-being of Future Generations (Wales) Act 2015. 

https://gov.wales/local-development-plans-ldp-examination-process
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• Is the plan sufficiently flexible? Are there appropriate contingency provisions? 
• Is it monitored effectively?’ 
 

 
 
1.8  LDP Format and Content 

 
1.8.1  To accord with guidance, the proposed draft structure of the Revised LDP will be as 
follows: 
 

• Introduction; 

• Strategy (vision, strategic issues, key policies, key aims and objectives, and monitoring 
targets etc.); 

• Identification of Strategic and Regeneration Sites; 

• Land use allocations; 

• Area wide policies for development; 

• Specific policies and proposals for key areas of change or protection; 

• Succinct reasoned justification to explain policies and to guide their implementation; 
and, 

• Proposal maps on a geographical base.  
 
 

1.9  How does the LDP relate to other Plans and Strategies? 
 
1.9.1  In preparing the LDP, regard will be given to national guidance and other plans, 
policies and programmes.  Relevant national, regional and local documents will be reviewed 
and considered as part of the Plan’s preparation.  The relationship and interaction with such 
documents will be reviewed and will develop throughout the Plan making process.  Regard 
will also be given to any future legislation, national policy/guidance and any plans and 
strategies which may emerge throughout the revision process, the implications of which will 
be considered. 
 
 

1.10  Potential Preparation of Joint LDP 
 
1.10.1  As part of any LDP revision process, it was necessary and prudent to consider the 
potential of preparing a joint LDP with neighbouring authorities. The Welsh Ministers have 
the power to direct two or more authorities to act jointly to prepare a LDP / replacement 
LDP6 where they consider appropriate. 
 
1.10.2  As part of the process of preparing the LDP Review Report, the advantages and 
disadvantages of preparing a joint replacement Plan with one or more neighbouring local 
planning authorities has been considered, and are set out below. 
 

• Both the City and County of Swansea and Neath Port Talbot County Borough 
Council are incompatible, by virtue of their timetables for Plan preparation and 
review.  Swansea have an adopted Plan in place and are yet to formally commence 
its review whilst Neath Port Talbot have a recently commenced their review.  It 
should be noted that the timing of their review is not consistent with that of 
Carmarthenshire.   

 

 
6 Planning (Wales) Act 2015 
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• Powys County Council adopted their LDP in 2018 with the review having commenced 
with the Draft DA agreed pending WG approval.  The timing of this review is not 
consistent with that of the Carmarthenshire Revised LDP.  This, coupled with limited 
cross border relationship would preclude any joint arrangement. 
 

• The Brecon Beacons National Park Authority only occupies a small part of the 
County, and therefore it is not considered a viable option to prepare a joint plan. 
Secondly, it would logistically require policy integration across a number of other 
Council areas. 

  

• Whilst other neighbouring authorities present opportunities in terms of the timing of 
their review and revision processes, they raise issues in terms of compatibility. 
Ceredigion has similarities to parts of Carmarthenshire in terms of the rural context, 
however there is a strategic spatial divergence with Carmarthenshire forming part of 
the South West Wales Region as opposed to Ceredigion being located in Mid-Wales.    

 

• Pembrokeshire has notable differences in the economic and cultural nature that 
would make a joint plan potentially more complicated and lengthy to deliver.  These 
include differences in economic drivers, the proportion of Welsh language speakers 
in communities, differences in the role of tourism, and the relationship of 
Pembrokeshire to the National Park.  Consequently, whilst the timings of the 
respective LDP reviews are broadly consistent these reasons in conjunction with the 
advanced nature of each authorities Plan make any joint arrangement impracticable.   

 
1.10.3 We will work collaboratively within the region to support the establishment of the 
Corporate Joint Committees and the requirements to prepare Strategic Development Plans.   
 
1.10.4  We will continue to work with all neighbouring Authorities and will work collaboratively 
and in a collective manner on common approaches, where appropriate as part of the 
regional arrangements and in preparing the Revised LDP. This will include sharing and 
jointly preparing aspects around evidence to support the implementation and review/revision 
of the respective LDPs.  Joint Statements of Common Ground will be prepared as 
necessary, to provide clarity on shared approaches. 

 
 
1.11  Sustainability Appraisal and Strategic Environmental Assessment  
 
1.11.1  The requirement to undertake a Sustainability Appraisal (SA) is an integral part of the 
process of plan preparation and is mandatory under the Planning and Compulsory Purchase 
Act 2004.  The SA has and will consider the LDP’s social and economic effects as well as 
the environmental aspects  

 
1.11.2  European Directive 2001/42/EC is enacted in the United Kingdom through the 
Environmental Assessment of Plans and Programmes (Wales) Regulations 2004. It requires 
that a formal environmental assessment is undertaken during the production of certain plans 
and programmes. In this regard, the undertaking of a Strategic Environmental Assessment 
(SEA) will require an iterative assessment of the impact of the LDP on the environment to be 
integrated into the plan making process.  
 
1.11.3  The SA process has been combined with the requirements for a SEA into a single 

appraisal process (SA/SEA).  This integrated approach will be utilised to inform the preparation 

of the Plan from the outset. Statutory consultees will have a key role in the SEA process, 

particularly environmental consultees such as Cadw and NRW.  In addition, there are a 

number of statutory consultation requirements relating to the SEA.   
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1.11.4 In practical terms, it is proposed that the above requirements will be met as follows: 
 
 

• SA – SEA Scoping Report; 
 

• Initial / Interim SA - SEA Report alongside the pre-deposit Preferred Strategy; 
 

• The SA – SEA Report alongside the Deposit LDP; 
 

• Final SA-SEA report (incorporating any post Deposit LDP changes – e.g. any 
Focussed Changes and/or Matters Arising Changes). 
 
 

1.12  Habitats Regulations Assessment (HRA) 
 
1.12.1  European Directive 92/43/EEC is enacted in the United Kingdom through the 
Conservation of Habitats and Species Regulations 2010.  These regulations clarify the 
responsibilities of the Plan Making Authority and set out the framework under which it should 
document the process.  The Plan Making Authority should ultimately create an LDP that, as 
it is implemented, will have no significant effect (alone and in-combination) on the European 
Sites’ resource. The European Site resource includes; Special Area of Conservation (SAC), 
Special Protection Area (SPA), Ramsar and European Marine Sites (EMS).  
 
1.12.2  The HRA, whilst not forming part of the SA/SEA, has and will continue to be prepared 

in parallel with it. The HRA will require an iterative assessment of the impact of the Revised 

LDP on the European Sites’ resource to be integrated into the plan making process.   

In practical terms, it is proposed that the above requirements will be met as follows: 
 

1. Preliminary Screening Report alongside the pre deposit Preferred Strategy; 
 

2. HRA Report alongside the Deposit LDP (if 1 above cannot rule out any impact); 
 

3. Final HRA report (incorporating any post Deposit LDP changes – e.g. any Focussed 
Changes and/or Matters Arising Changes). 

 
 

1.13  Supplementary Planning Guidance 
 

1.13.1  Supplementary Planning Guidance (SPG) is produced to provide further detail on 
certain policies and proposals contained within an LDP.  Preparation of SPG helps ensure 
particular policies and proposals are better understood and applied more effectively.  Whilst 
SPG do not have the same status as adopted development plan policies, the content may be 
taken into account as a material consideration in determining planning applications.  There 
are currently a number of adopted SPG documents accompanying the adopted LDP.  These 
can be viewed on the Authority’s website7. 

1.13.2  SPG can be produced in the form of: 

• Guidance on a particular topic 
• Master plans 

 
7 https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/supplementary-planning-guidance-
spg/#.X2t5b55KiUk  

 

https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/supplementary-planning-guidance-spg/#.X2t5b55KiUk
https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/supplementary-planning-guidance-spg/#.X2t5b55KiUk
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• Design guides 
• Area development briefs 

 

1.13.3  A review of the current SPG will be undertaken to ensure they remain relevant, and 

where appropriate, updated accordingly.  The extent of any amendments will become clearer 

as the LDP progresses towards adoption.  The Authority also reserves the right to cancel 

any existing SPG where they are no longer relevant to the content of the Revised LDP. 

 

1.13.4  A list of proposed SPG, together with a timetable for their production, will be set out 

within the Deposit Revised LDP.  
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2. The Timetable 
 
2.1  Timetable - Key Stages  
 
2.1.1  Table 2 sets out the proposed key stages and timetable involved in the preparation of 
the LDP as required under the provisions of the LDP Regulations8 and the Planning and 
Compulsory Purchase Act 2004.  A detailed timetable is set out in Appendix 1. It must be 
noted that three separate dates have been included for the DA, taking into account the 
different versions produced as a result of delays caused by Covid-19 and Phosphates in 
Riverine SACs. 
 

Table 2 – Timetable - Key Stages  

Stage in Plan Preparation  Regulation Number Timescale 

DEFINITIVE   

Key Stage 1 - Delivery 
Agreement 

5-10 Initial DA - February 2018 to 
July 2018 
First Revised DA – publication 
following WG approval, 
November 2020 
Second Revised DA – 
publication following WG 
approval, August 2022 

Key Stage 2 - Pre-Deposit – 
Preparation and Participation 

14 February 2018 – February 2020 

Key Stage 3 - Pre-Deposit – 
Public Consultation 

15,16, 16A May 2018 – May 2019  

Key Stage 4 - First Deposit 
Revised LDP 

17-21 January 2019 – January 2021 
 

Key Stage 4 –Second Deposit 
Revised LDP 
 

17-21 March 2022 – July 2023 

INDICATIVE   

Key Stage 5 - Submission of 
LDP to WG for Examination 

22 August 2023 

Key Stage 6 - Independent 
Examination 

23 August 2023 – June 2024 

Key Stage 7 - Publication of 
Inspector’s Report 

24 August 2024 

Key Stage 8 - Adoption 25, 25A October - November 2024 

Key Stage 9 - Monitoring and 
Review 

37 Continued following adoption 

 
2.1.2  The stages identified in Table 2 are definitive where the Council has direct control 
over the timetable.  Those identified as indicative are where factors outside the Council’s 
control may impact upon the process.  The Council will be expected to define the indicative 
timetable within three months of the close of the formal six-week Deposit period and 
following consultation with Planning and Environment Decisions Wales (PEDW).  This 
Revised DA will represent the opportunity to seek to establish the availability of an Inspector 
and to allow a check on the adequacy of the timetable in relation to the examination period.   
 
 
 
 

 
8 The Town and Country Planning (Local Development Plan)(Wales) Regulations (Edition 2)(August 2015) 
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2.2  Decision Making 
 
Reporting 
 
2.2.1  The approval of the County Council will be required for those stages of the LDP’s 
preparatory process where consideration is to be given to representations received during 
formal consultation exercises, such as the deposit and strategic options stages  In addition, 
Cabinet and/or County Council approval will normally be sought for those parts of the Plan’s 
preparatory process which will be subject to formal public consultation. 
 
 
Advisory Panel 
 
2.2.2  The preparation of the Plan has, and will continue to be supported by the established 
LDP Advisory Panel, with reports presented to the Panel and to the Cabinet and/or County 
Council as appropriate.  

 
2.2.3  The Advisory Panel is made up of a mix of elected Members across all the Political 
Parties.  In guiding the formulation of the Revised LDP throughout its process, the Panel will 
ensure that the Plan and its preparatory process is accountable and is undertaken in a 
manner consistent with statutory provisions and the content of this DA.  
 

2.2.4  The purpose of the LDP Advisory Panel is to scrutinise and evaluate all input 
throughout the Plan making process. The Panel may also be required to arbitrate on any 
opposing viewpoints which may emerge with a view to reaching a consensus on key issues 
of policy and emerging Plan proposals. 
 
2.2.5  The Panel’s role and remit will continue post-LDP adoption through its consideration 
of future monitoring outputs.  This will ensure continued political ownership and engagement. 
The County Council’s elected Members will be kept informed through council reports and the 
use of seminars and briefings. 
 
 
Corporate Fit 
 
2.2.6  The Council is committed to the delivery of its corporate aims and objectives through 
its strategic and policy documents.  The development of a corporate relationship between 
such documents is central to delivery, with the Revised LDP being fundamental in conveying 
their land use aspirations.  Developing on the Plan’s position as a key strategic council 
document provides an opportunity to adopt a joined up or co-ordinated approach as part of 
its preparation.  This will further assist by providing greater clarity and ensuring that work 
undertaken is not unnecessarily repeated elsewhere.  The Revised LDP also seeks to 
respond and reflect the Council’s Covid-19 Recovery Plan as well as the declared Climate 
and nature emergencies. 
 
 
Resources 
 
2.2.7  Whilst the Director of Environment will be responsible for the delivery of the LDP, the 
day-to-day aspects of its production and preparation through to adopted status rests with the 
Forward Planning Section of the Council’s Place and Sustainability Division.  A team of 
officers and support staff whose principal role is the preparation of the LDP will be the main 
staff resource.  A breakdown of the team responsible for the preparation of the LDP and the 
percentage of time involved in the production of the Plan is as follows: 
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LDP Team 
Head of Place and Sustainability   (5%) 
Forward Planning Manager    (50%) 
Forward Planning Officer (x4)    (70%) 
Assistant Policy Officer    (70%) 
Sustainability Policy Officer    (60%) 
Monitoring and Implementation Officer   (5%) 
Graphic Design and Technical Support Officer  (70%) 
Information and Data Monitoring Officer   (60%) 
Forward Planning Assistant (Admin)   (70%) 

 
2.2.8 Additional expertise and specialist support and input will where applicable be drawn 
from other service areas within the Authority. 
 
2.2.9  It is also recognised that additional specialist assistance and services may be 
required.  In this regard, the Authority may supplement its own staff resources through the 
commissioning of consultants.   
 
2.2.10  It is anticipated that the budgetary requirements of preparing the Revised LDP 
through to adoption will be broadly similar to that incurred by the production of the current 
adopted LDP.  The Council will commit sufficient funds to ensure the Revised LDP 
progresses in a manner consistent with the commitments set out within the DA.  In addition, 
the Council may utilise reserve funds as appropriate to meet ongoing costs.  General 
administration and staff costs associated with the production of the LDP may be accounted 
for through separate budgetary structures. 
 
 
Managing Risk 

 
2.2.11  In preparing the proposed timetable, regard has been given to identifiable potential 
risks associated with the Plan making process. The Authority remains mindful of the impact 
of risks on the deliverability of the agreed timetable and the Community Involvement 
Scheme.  Consequently, Appendix 3 highlights the risks the Authority may face in meeting 
the provisions of this DA (excluding Covid-19).   
 
2.2.12 It should be noted however that the impacts arising from the pandemic were of an 
unforeseeable nature.  This Revised DA will see where possible to accommodate any risks 
arising from Covid-19 and any public health messages. 
 

2.2.13  In line with guidance, the ongoing timetable for Plan preparation contains built in 
tolerances to account for potential slippage of 3 months.  However, some risks may 
represent matters beyond such allowances, and as a consequence may result in slippage to 
the timetable. Proposed mitigation measures are included to address and minimise these 
potential risks. 
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3. Community Involvement Scheme 
 

3.1  Background 
 
3.1.1  This Community Involvement Scheme (CIS) sets out why it is important to involve the 
community.  It identifies who should be involved and suggests how to get involved in the 
LDP process.  It is vital to achieve a plan that has local ownership and legitimises the 
policies that will shape the future distribution of land uses and development within 
Carmarthenshire.  
 
3.1.2  Carmarthenshire can be characterised as a county of contrasts with the agricultural 
economy and landscape of rural Carmarthenshire juxtaposed with the urban and industrial 
south-eastern area (see Appendix 4 for a profile of the County).  The diversity in population 
(including distribution, age, employment and culture) presents a challenging task in involving 
the community in the LDP process. 
 

3.2  Why Participate? 

 

3.2.1  As a land use planning document, the benefits and impacts of the LDP are most 
keenly felt within the communities of the County.  The Council remains keen to ensure that 
opportunities exist for all to participate in the preparation of the Revised LDP, whether that 
be on the issues underpinning its content through to its core strategy or from the detailed 
policies to its site-based allocations etc. Participation in consultation on the LDP will create a 
replacement Plan which is fit for our communities through to 2033.   
 

3.3 Key Stakeholder Forum 
 
3.3.1  The Key Stakeholder Forum was established to assist in the preparation of the Plan.  
Members of the Forum have an important role to play in the key stages of the preparation of 
the Plan, in particular in considering key evidence, and assessment of the vision, objectives 
and options.  The Forum’s role has to date been effected through formal meetings, 
consultation on specific matters and general discussion. Moving forward, consideration will 
be given to the use of virtual, hybrid and face to face engagement with the Forum, subject to 
any changes in public health guidance. 
 

3.3.2  The purpose of the Forum is to act as a sounding board throughout the preparation 
process and will require regular involvement. 
 
3.3.3  The Key Stakeholder Forum consists of representatives from a range of groups and 
organisations including key partnerships, together with selected representatives from groups 
and forums such as Community and Town Councils, partners including members of the 
Public Service Board, as well as Council Officers.  Members of the Panel consist of those 
with an interest directly affected by the LDP.  A list of invitees is contained in Appendix 7. 
These may be subject to amendment as the preparation of the Plan progresses: however, it 
is considered vital that the Forum remains a manageable size to enable constructive 
discussion and progress. 
 
3.3.4  Members of the Forum are required to meet the following expectations, in addition to 
the expectations set out under the general stakeholders:  
 

▪ Commit to the process – attend meetings/seminars and contribute to the 
process. 
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▪ Members will be representing the interests of the parent body, and it would be 
beneficial to the process if LDP information would be disseminated to colleagues 
in order to facilitate extended consultation on the Plan using existing structures. 

 

3.3.5  Specific thematic groups may emerge from, and or develop to supplement the Key 
Stakeholder Forum and the preparation of the LDP as appropriate. 
 
 

3.4  Involvement in the LDP Process 
 
3.4.1  The LDP will set out policies and proposals for future development and the use of 
land in the County.  Therefore, anyone who lives, works, visits or has an interest in the future 
development of Carmarthenshire should get involved in the LDP process.  Whilst it is 
recognised that it is not always possible or sometimes necessary, nor feasible to involve 
everyone in all stages of the process, the Council remains keen to ensure the opportunity is 
available for all to do so.  This section identifies groups that may be involved and how they 
could be involved. 
 
3.4.2 Due to the changes that will be required to be made to the First Deposit Revised Plan 
since 2020 (to address factors such as Covid-19 and Phosphates in Riverine SACs), 
representations submitted to the earlier Deposit consultation periods in 2020 will not be 
carried forward.  Therefore, any interested parties will be expected to submit a new 
representation(s) to the forthcoming consultation period on the Second Deposit Revised 
Plan (dates set out within Appendices 1 and 2).  

 
Elected Members 
▪ Throughout the LDP process, the Forward Planning Team will report to the 

Advisory Panel, and at significant stages reports will be prepared for Cabinet 
and/or Full Council as appropriate.  

▪ Member Briefings, seminars and workshops will seek input and will advise on the 
process and how and when decisions and input will be required. 

▪ The Cabinet Member with responsibility for strategic planning and the Chair of 
Planning Committee sit on the Key Stakeholder Forum. 

 

Specific Consultation Bodies 
▪ A list of Specific Consultation Bodies that the Council is required to consult with 

can be found in Appendix 5. 
▪ Documents, or electronic links to these documents will be sent to these bodies at 

the identified stages (see Appendix 2) and a response will be expected within a 
reasonable timescale. 

 

Environmental Consultation Bodies 
▪ Organisations with a remit on environmental, social and/or economic matters and 

are able to provide advice on specialist issues. 
▪ This will operate alongside the LDP process in ensuring that the Plan accords 

with sustainability criteria. 
 

General Consultation Bodies & Other Consultees 

▪ A list of general consultation bodies and other consultees that the Council is 
required to consult, and those which the Council consider should be involved as 
Consultees. These can be found in Appendix 5. 

▪ These bodies will be advised by letter or e-mail at the identified stages.  
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Professional Officers 
▪ Internal representation from Development Management Officers, County 

Ecologists and other elements of the planning service and other service areas, as 
well as where appropriate external partner organisations will feed in through 
thematic groups (and other fora) which cover the broad spectrum of topics within 
the Revised LDP.  

▪ Internal representation of other Council services is essential to ensure that the 
Plan is consistent with other Departments’ strategies and plans. 

 

Youth 
▪ Young people are traditionally under-represented in the development plan 

process. The established Carmarthenshire Youth Council and other means of 
accessing young people such as Carmarthenshire Young Farmers Clubs, Council 
for Voluntary Youth Services and the National Association of Youth Clubs will be 
utilised in order to seek the views of the youth as part of the process.   

 

Developers & agents 
▪ Developers and agents can request to be added to the Direct Mailing List (see 

below). They must, like the general public, accept responsibility to ensure that 
any representations to the statutory stages are submitted within the correct 
timescale and with the information requested. 

▪ Developers, agents and any other persons were able to submit any sites that 
they wished to be put forward for consideration during the non-statutory stages 
(“Candidate Site” stage).  Details of these sites are available for inspection on the 
Council’s website. 

▪ Submitted sites were assessed against the Site Assessment Methodology. 
 

General public (direct mailing group) 
▪ This group includes anyone with an interest in the future of Carmarthenshire, 

including individuals, businesses, organisations and groups. 
▪ Members of the public, groups or organisations may on request be included on 

the direct mailing list to be kept informed of the progress of the Plan and how 
they can be involved.  Notification will be in the form of e-mail, or in exceptional 
circumstances through the postal service.  However, it is the general public’s 
responsibility to ensure that any representations to the statutory stages are 
submitted within the correct timescale and with the appropriate information as 
requested.  Representations during formal consultation periods are encouraged 
electronically through the consultation portal.  Where a postal service is used, the 
Council will not be held responsible for the non-delivery of any item. Likewise, 
where an email or electronic submission has not been sent correctly, the Council 
will not be held responsible. 

▪ All those who submit representations during statutory consultation periods will be 
automatically added to the mailing list unless they indicate otherwise.  

▪ To register your interest please contact the Forward Planning Team by any of the 
following means: 
 

 By e-mail: forward.planning@carmarthenshire.gov.uk   
 By mail: Forward Planning, Planning Services, Environment 

Department, 3 Spilman Street, Carmarthen, Carmarthenshire, SA31 
1LE 

 By phone: 01267 228818 
 

▪ All registered persons will be advised by e-mail (unless specified otherwise 
through the absence of an email address) at identified stages (see Appendix 2). 

mailto:forward.planning@carmarthenshire.gov.uk
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Developers, Agents and other proponents of sites 
 
3.4.3 There have been several stages within the preparatory process of the Revised LDP 

where a proponent will have had an opportunity to propose sites for inclusion within the LDP: 

 

▪ The candidate site stage - an early opportunity as part of the Pre-Deposit LDP 

stage to submit a site for consideration.   

▪ If there has been a material change in circumstances affecting a previously 

rejected site, or a completely new site is put forward, it is the responsibility of the 

proponent to test the effects of their site using the LPA SA framework.  The LPA 

will provide guidance on what would be required for a SA which the proponent 

would be expected to follow.  The Authority does not however, give any 

assurance that such a change in circumstances would warrant or illicit a change 

which would be likely to see the site included within the Plan. 

▪ There will be no vetting process to ensure that submissions are satisfactory in 

terms of SA: any vetting will take place as part of the examination before the 

Inspector.  If a new, or alternative site has not been subject to any SA, it is 

unlikely that the Inspector will be in a position to recommend its inclusion in the 

LDP. 

▪ The LPA will consider all representations submitted at the pre-deposit public 

consultation stage in accordance with LDP Regulation 16(2) before determining 

the content of the Deposit Revised LDP.  Representations made at this pre-

deposit stage do not constitute representations to be considered at the 

independent examination. 

▪ Deposit Plan stage – it is the responsibility of those promoting changes to the 

Plan to show that the proper procedures have been undertaken and to provide 

the necessary evidence to demonstrate that the Plan would be sound if the site 

were to be included.  This would include the site’s compatibility with the SA. 

▪ All sites submitted are considered in accordance with the provisions of the site 

assessment methodology. 

 

Seldom Heard Groups  
3.4.4  This includes groups that have traditionally not taken part to any great extent in the 
plan process.  

▪ Such groups will continue to be encouraged to participate through already 
established forums where possible.  Throughout the process endeavours have 
been made to identify and involve these groups. 

▪ These groups have and will continue to be informed of the different stages of the 
plan making process.  Individual groups have been identified under General and 
Other Consultation Bodies (see Appendix 5). 

 

3.4.5  The Forward Planning Team will also work with colleagues in other service areas to 

maximise consultation opportunities including gaining access to associations and forums. 

 
3.4.6  Where petitions are submitted, one nominated person should be identified as a point 
of contact for involvement in the LDP process. 
 
 
Town and Community Councils  
 
3.4.7  In preparing the revised LDP, the Authority recognises the important role of Town 
and Community Councils within their respective communities acknowledging their capability 
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to communicate information and encourage engagement.  As a reflection of this role and 
status as specific consultees (Appendix 5), the Council will consult with them at appropriate 
stages (including representation at the Key Stakeholder Forum). 
 
3.4.8  Town and Community Councils and individual Councillors can provide an invaluable 
link and means of communicating with their communities.  Their ability to raise awareness is 
clear as is their potential to feedback and convey views and comments back into the Plan 
making process. 
 
3.4.9  There are 72 Town and Community Councils (135 seats) of varying sizes and 
budgets within the County.  It is considered that attending the meetings of each of these 
Councils on an individual basis is impracticable due to resource issues.  However, where 
practicable, the Authority will identify other appropriate methods of engagement for the 
Sector.  There are also opportunities to utilise the Authority’s established Town and 
Community Council Liaison Forum. 
 
3.4.10  The Authority will, where appropriate, also seek to utilise the ongoing liaison with 
those larger Town and Community Councils in the County in relation to the duties emerging 
from the Well-being of Future Generations Act.  A community or town council is subject to 
these duties where its gross income or expenditure was at least £200,000 for each of the 
preceding three financial years.  There are therefore opportunities to utilise this existing 
platform to engage with these larger Councils on the LDP. 
 
3.4.11  The Authority will also seek to engage with Town and Community Councils in relation 
to the potential contribution that Place Plans (where under preparation) can make. In this 
regard, the Authority will monitor the release of any further guidance from the Welsh 
Government. 
 
3.4.12  There are also several external organisations that could play an important role in 
supporting engagement with the Sector – including One Voice Wales and Planning Aid 
Wales.  In relation to the former, reference is made to the well-established Area Committee 
structure, whilst Planning Aid Wales are established training providers for the sector and 
have assisted in running training as part of the LDP process.   
 
 

3.5  Expectations of Stakeholders 

 
3.5.1  It is important that all stakeholders and interested parties in the LDP process make 

every effort to meet the following expectations: 
 

(a) Respond to correspondence within an appropriate timescale – all 
correspondence and representations submitted will be replied to within a 
reasonable timescale and it is expected that stakeholders will reply to any 
correspondence within 21 days. 

(b) Stakeholders will only raise legitimate issues (LDP matters only).  
(c) Proponents of sites should identify any gaps in evidence or policies during the 

identified consultation periods.  On site related matters, the Council is not obliged 
to consider, or forward any sites (or other representations) to the examination 
which have been submitted outside the defined consultation periods. 

(d) Respondents should undertake to provide the information requested as 
necessary to allow an appropriate assessment of any submission or 
representation. 

(e) Relevant guidelines and procedures must be followed at all times. 
(f) Information should be shared and provided if required. 
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(g) Stakeholders should accept that the Inspector’s Report is binding and that no 
appeal in respect of his/her decisions can be made. 

(h) A commitment by all to consensus building. 
 

3.5.2 Delays may occur if these expectations are not met and may result in the plan not 
according with the principles of soundness. 
 
 

3.6    Late Representations 
 
3.6.1  The Council will only consider representations submitted in accordance with the 
advertised period of the consultation.  Any representations received outside of these dates 
will not be considered as duly made, and the Council is not obliged to consider them.  Only 
where the Council is satisfied that a genuine attempt, in good faith to submit within the given 
timescales has been made, will a late representation be registered as duly made.  Evidence 
of delivery, posting etc. will be required to support such claims.  Such circumstances are 
expected to be exceptional, and all respondents are encouraged to submit during the 
advertised periods.    
 
3.6.2  To be registered as a duly made representation, they must supply the necessary 
information and specify the matters to which they relate.  At Deposit stage, representations 
should also specify the changes being sought, the grounds upon which the representation is 
made and where possible, the relevant test(s) of soundness. 
 
3.6.3  Only those duly made representations at Deposit stage will be submitted to the 
Inspector for consideration at the examination.  It should be noted that representations 
submitted during the Pre-Deposit Stage will not be submitted to the Inspector for 
consideration at the examination. 
 
 

3.7  Methods of Involvement, Participation & Consultation 

 
3.7.1  A range of methods were previously identified to facilitate community involvement 
throughout the plan process.  Following the impact of Covid-19 and the need to follow the 
latest Government guidance, consideration will  be given to the use of virtual, hybrid and 
face to face engagement with the Forum, subject to any changes in public health guidance. 
The following methods will be used: 
 

• Documents published and regular updates provided on the Council’s website  

• The use of social media, including Twitter updates, and Facebook news items from 
the Council’s Social Media accounts 

• Newsletters, online diaries and blogs where available 

• Direct mailing (preferably by e-mail, however by letter for those who seek this form of 
communication) 

• Public Exhibitions 

• Seminar / Workshops 

• Documents made available at Customer Service Centres and Public Libraries 

• Press releases / Public Notices 

• Meetings 
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3.8  Bilingual Engagement and the Welsh Language 
 

3.8.1  The preparation of the LDP will be undertaken in accordance with the Council’s 
Welsh language standards with bilingual engagement essential in ensuring equal opportunity 
to engage in Plan preparation.  The Council welcomes correspondence in Welsh and 
English and will seek to enable all consultations to be undertaken in either language.  All 
forms, documents and correspondence will be bilingual, with the opportunity for bilingual 
meetings, thus affording the opportunity for people to engage in the language of their choice. 
 

 

3.9  Consensus Building 
 
3.9.1  Better consultation and involvement may assist in a reduction of conflict in decision 
making.  The consultation techniques proposed in this Scheme aim to reduce conflict and 
where possible seek consensus, by using structured engagement and active involvement of 
stakeholders, communities and interested parties.  It is important that agreement is sought 
with the overall strategy of the LDP, particularly in the early stages of the process.  
 
3.9.2  Where consensus cannot be achieved, it is imperative that the sources of information 
leading to a decision are explicit and respected by all parties.  In those instances where 
consensus cannot be reached, other pertinent matters such as national policy, evidence etc 
will be considered in determining any outcome.   
 
 

3.10  Document Availability / Feedback 
 
3.10.1  All documents produced throughout the preparation of the LDP will be published on 
the Council’s website and also made available at the following locations (locations may be 
subject to change in response to the latest Government health guidance): 
 

▪ Customer Service Centres: Carmarthen Customer Service Hwb 
 Llanelli Customer Service Hwb  
 Ammanford Customer Service Hwb 

 
▪ Accessible and open Public Libraries (including mobile libraries) in 

Carmarthenshire (listed in Appendix 6) 
 

3.10.2 Where appropriate/required, copies of documents may be sent to Specific 
Consultation bodies.  Encouragement will however be given to the use of the Council online 
resource in accessing documents and materials in relation to the preparation of the Revised 
LDP. 
 

 

3.11 Feedback Methods 
 
3.11.1  The Council’s website, and other Council based media sources, will be used to 
provide up-to-date information and news on the progress of the Revised LDP. 
 
3.11.2  At all significant stages, consultation responses  will be reported to the Advisory 
Panel, Full Council and/or the Council’s Cabinet. 
 
3.11.3  All representations received during the statutory consultation stages will be 
acknowledged, registered on a database, entered into the mailing list (unless requested to 
the contrary) and advised of the next steps in the process. 
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3.12 Monitoring and Review 
 
3.12.1  The Council will monitor and review the effectiveness of the DA throughout the 
preparation of the Revised LDP.  This will ensure that the objectives set out in the CIS are 
met in accordance with the proposed timetable. 

3.12.2  Other instances in which the DA would need to be reviewed include: 

• If there are significant changes in the resources available to the Council; 

• If any significant changes are required to the CIS; 

• If the LDP process falls significantly behind schedule, i.e. 3 months or more; 

• If new  UK or WG legislation, regulations or guidance should require new procedures 
or tasks to be undertaken; or, 

• If there are any changes of circumstances that materially affect the delivery of the 
plan. 

 

3.12.3  The LDP Regulations state that following Deposit, the timetable should be reviewed 

in consultation with the relevant consultees and resubmitted to the WG as the Council enters 

into a service level agreement with PEDW.  This should be carried out within 3 months of the 

close of the formal Deposit period. 

 

3.12.4  Following adoption of the Revised LDP, an Annual Monitoring Report (AMR) will be 

produced and published, and submitted to the WG in accordance with regulations.  The 

AMR will establish how effectively the policies and proposals of the Plan are performing and 

being implemented.  It will assess whether the basic strategy remains sound and whether 

any policies need changing to reflect contextual changes, including those associated with 

legislation and national policy.  The AMR will also specify the housing land requirement 

including the delivery against the trajectory set out within the Plan and the number of net 

additional affordable and general market dwellings built in the Authority’s area, and report on 

other LDP indicators.   

 

3.12.5  The Authority will commence a full review of the Revised LDP at least once every 4 

years following adoption.  A timetable will be submitted to WG within 6 months of the 

Authority’s decision to review the Plan.  The Review will include reconsideration of the SA 

and the soundness of the Plan.  As with the AMR, the full review will also indicate whether 

alterations are needed to the Plan.  Where a policy needs to be changed, or where 

additional policies are required, the process to be followed for plan revision will be the same 

as for plan preparation. 
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Glossary 
Adopted Plan This is the Final stage of LDP preparatory process - where 

the LDP becomes the statutory Development Plan, for the 
purposes of the Act. 

Adopted The final confirmation of the development plan as its land 
use planning policy by the Local Planning Authority (LPA). 

Annual Monitoring Report 
(AMR) 

This will assess the extent to which policies in the local 
development plan are being successfully implemented 
(Regulation 37 of the Town and Country Planning (Local 
Development Plan) (Wales) Regulations 2005. 

Baseline/Pre-Change 
Baseline 

A description of the present state of an area against which to 
measure change. 

Candidate Site Candidate Sites are those nominated by anyone for 
consideration by the LPA as allocations in an emerging 
LDP. 

Candidate Sites Register Register of candidate sites prepared following a call for 
candidate sites by the LPA. 

Community People living in a defined geographical area, or who share 
other interests and therefore form communities of interest. 

Community Involvement 
Scheme (CIS) 

Sets out the project plan and policies of the LPA for involving 
local communities, including businesses, in the preparation 
of local development plans.  The CIS is submitted to the 
Welsh Government as part of the Delivery Agreement for 
agreement. 

Consensus building A process of early dialogue with targeted interest groups to 
understand relevant viewpoints and agree a course of action. 

Consultation A formal process in which comments are invited on a 
particular topic or set of topics, or a draft document. 

Contextual Indicator An indicator used to monitor changes in the context within 
which the plan is being implemented or prepared. 

Delivery Agreement (DA) Document comprising the LPA’s timetable for the preparation 
of the LDP together with its Community Involvement 
Scheme, submitted to the Welsh Government for agreement. 

Deposit Documents These include the deposit LDP, the Sustainability Appraisal 
report, the initial consultation report, the candidate sites 
register, the Review Report (if appropriate), any relevant 
supporting documents. 

Development Limits A line drawn in order to define the area of a settlement within 
which development is acceptable in principle subject to 
detailed consideration of environmental, amenity, access, 
public service provision and other considerations. Areas 
outside the limits are regarded as the open countryside. 

Development 
management 
policies 

A suite of criteria-based policies which will ensure that all 
development within the area meets the aims and objectives 
set out in the Strategy. 

Engagement A process which encourages substantive deliberation in a 
community. Proactive attempt to involve any given group of 
people/section of the community. 

Evidence Base Interpretation of Baseline or other information/data to 
provide the basis for plan policy 

Focused Change Changes proposed to the deposit LDP prior to submission 
that are extremely limited in number, that reflect key pieces 
of evidence, but do not go to the heart of the plan. 
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Future Wales: the 
national plan 2040 

Provision is made under Planning (Wales Act) 2015 for the 
preparation of this National Development Framework.  
Prepared by the Welsh Government Future Wales sets out a 
20-year land use framework for Wales and replaces the 
former Wales Spatial Plan. 

Habitats Regulations 
Assessment (HRA) 

The screening and appropriate assessment of options 
required under Part 6 Chapter 8 of the Conservation of 
Habitats and Species Regulations 2010 (as amended) 
(the Habitats Regulations) - a recognised iterative process 
which helps determine the likely significant effect on a plan or 
programme and (where appropriate) assess adverse impacts 
on the integrity of a European site. 
The assessment is required to be undertaken by a 
competent authority in respect of plans or projects which 
are likely to have a significant effect (alone and in 
combination with other plans and projects) on a 
“European site” (see paragraph 5.1.2 of TAN 5), or as a 
matter of policy a proposed “European site” or Ramsar 
site, under the provisions of Article 6(3) of the EC 
Directive 92/43/ECC (the Habitats Directive), regulations 
61 and 102 of the Conservation of Habitats and Species 
Regulations (as amended) 2010, and, regulation 25 of the 
Offshore Marine Conservation (Natural Habitats &c) 
Regulations 2007. 

Indicator A measure of variables over time, often used to a measure 
achievement of objectives. 

Integrated Community 
Strategy 

Required by the Local Government (Wales) Measure 
2009 (Part 2: Sections 37-46) with the aim of improving the 
social, environmental and economic well-being of their areas. 
Also referred to as a “Single Integrated Plan”. 

Local Development Plan 
(LDP) 

The required statutory development plan for each local 
planning authority area in Wales under Part 6 of the Planning 
and Compulsory Purchase Act 2004.  A land use plan that is 
subject to independent examination, which will form the 
statutory development plan for a local planning authority area 
for the purposes of the Act. It should include a vision, 
strategy, area-wide policies for development types, land 
allocations, and where necessary policies and proposals for 
key areas of change and protection. Policies and allocations 
must be shown geographically on the Proposals Map forming 
part of the plan. 

Local Planning Authority 
(LPA) 

A planning authority responsible for the preparation of an 
LDP. 

Local Well-being Plan Under The Well-being of Future Generations (Wales) Act 
2015 Public Service Boards will be established for each 
local authority area; it is intended that each will prepare a 
Well-being Plan to replace the SIP by April 2018 (s.39). 

Marine Plan The Welsh National Marine Plan prepared under the 
Marine and Coastal Access Act 2009. 

Mitigation Measures to avoid, reduce or offset significant adverse 
effects. 

  

Objective/Strategic 
Objective 

A statement of what is intended, specifying the desired 
direction of change in trends. 
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Partners Other local/NP authority departments and statutory bodies 
where the LDP will help to deliver some of the objectives of 
their strategies. Partners may be expected to contribute to 
formulating relevant parts of the LDP. 

Planning Obligation A legal agreement between an applicant and the local 
planning authority to ensure a development is carried out in a 
certain way. Also referred to as a Section 106 Agreement. 

Planning Policy Wales 
(PPW) 

Planning Policy Wales sets out the land use planning policies 
of the Welsh Assembly Government. It is supplemented by a 
series of Technical Advice Notes. Procedural advice is 
provided through circulars and policy clarification letters. 

Pre-deposit documents 
(LDP) 

These include the vision, strategic options, preferred 
strategy, key policies, the Sustainability Appraisal report, the 
candidate sites register, Review Report (if appropriate). 

Pre-deposit stage The participation and consultation stages prior to deposit. 
the Manual refers to the Strategic Options and Preferred 
Strategy stage which relate to the full plan procedure; 
reduced requirements relate to the short form plan revision 
procedure. 

RAMSAR A wetland site of international importance for nature 
conservation. Designation is enabled by the Ramsar 
Convention 1971 whereby participating European 
Governments undertake to protect such areas. 

Review Report The required statutory report under S69 of the 2004 Act 
and/or Reg41; to conclude on the LDP revision procedure to 
be followed based on a clear assessment of what has been 
considered and what needs to change and why, based on 
evidence. 

Short form revision 
procedure 

May be appropriate for circumstances where the issues 
involved are not of sufficient significance to justify 
undertaking the full plan revision procedure. 

Single Integrated Plan 
(SIP) 

Discharges statutory duties identified by Welsh 
Government (“Shared Purpose – Shared Delivery”, WG 
2012), including Community Strategies; prepared by a 
Local Service Board. See “Local Well-being Plans” which are 
to replace SIPs”. 

Site specific allocations Allocations of sites (proposals) for specific or mixed uses or 
development.  Policies will identify any specific requirements 
for individual proposals with the allocations shown on the 
LDP’s proposals map. 

Soundness In order to be adopted, an LDP must be determined ‘sound’ 
by the examination Inspector (S64 of the 2004 Act).  Tests of 
soundness tests and checks are identified in PPW. 

Special Area of 
Conservation (SAC) 

Sites of international conservation importance designated by 
the Welsh Ministers under the European Directive on the 
Conservation of Natural Habitats and Wild Flora and Fauna. 
In addition, there are candidate SAC’s which should, as a 
matter of Government policy, be viewed as full SAC’s when 
examining land use impacts. 

Special Protection Area 
(SPA) 

Special Protection Areas for Wild Birds under The E.C. 
Council Directive On the Conservation of Wild Birds 
(79/4C9/EEC) provides for the protection, management and 
control of all species of naturally occurring wild birds. 
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Stakeholders Interests directly affected by the LDP (and/or SEA) - 
involvement generally through representative bodies. 

Statement of Common 
Ground (SocG) 

The purpose of a SOCG is to establish the main areas of 
agreement between two or more parties on a particular 
issue. 

Strategic Development 
Plan (SDP) 

Provision is made under the Planning (Wales) Act 2015 for 
the preparation of SDP’s at a regional level.  SDP will have 
regard to the NDF and responding at a regional level to 
strategic issues.   

Strategic Environmental 
Assessment (SEA) 

Term used internationally to describe environmental 
assessment as applied to plans and programmes. SEA 
process is derived from European legislation and defined at 
European level – Directive 2001/42/EC. The Environmental 
Assessment of Plans and Programmes (Wales) Regulations 
2004 (SEA Regulations) require a formal “environmental 
assessment of certain plans and programmes, including 
those in the field of planning and land use”. 

Supplementary Planning 
Guidance (SPG) 

Forms a supplementary document/information in respect of 
the policies in an LDP.  SPG does not form part of the 
development plan and is not subject to independent 
examination but must be consistent with the Plan and with 
national planning policy.  Can be developed to consider 
individual or thematic aspects of the Plan and site allocations 
including masterplans.  

Sustainability Appraisal 
(SA) 

Tool for appraising policies to ensure they reflect sustainable 
development objectives (i.e. social, environmental and 
economic factors).  Each LPA is required by S62(6) of the 
2004 Act to undertake SA of the LDP. This form of SA fully 
incorporates the requirements of the SEA Regulations. 

Sustainability Appraisal 
Report (SA Report) 

Document required to be produced as part of the SA process 
to describe and appraise the likely significant effects on 
sustainability of implementing the LDP, which also meets the 
requirement for the Environmental Report under the SEA 
Regulations.  S62(6) of the 2004 Act requires each LPA to 
prepare a report of the findings of the SA of the LDP.  The 
SA Report is first produced at the Preferred Strategy stage 
(the Interim SA Report), expanded at the Deposit LDP stage 
and finalised alongside the Adoption Statement. 

Technical Advice Notes 
(TAN) 

A topic-based document published by the Welsh Assembly 
Government to supplement Planning Policy Wales. 
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Appendix 1: Revised Carmarthenshire Local Development Plan - Timetable 

  

Covid-19 
Lockdown 

  

 

  

  2020 2021 2022 2023 2024 

  M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Key Stage 4: Deposit Consultation (Reg 17-21)   
Preparation of Deposit Plan, HRA 
Report and SA (SEA) Report                                                                                                                     
Reporting of draft Deposit LDP, SA 
(SEA) and HRA                                                                                                                     

Publication of draft Deposit LDP, SA 
(SEA) and HRA for consultation                                                                                                                     
Assessment and Consideration of the 
representations received in respect of 
draft Deposit Plan, SA(SEA) Report and 
HRA Report                                                                                                                     
Reporting of representations of the 
Deposit LDP, SA (SEA) Report and HRA 
Report                                                                                                                     

Key Stage 5                                                                                                                     

Submission to WG (Reg 22)                                                                                                                     

Key Stage 6                                                                                                                     

Examination including Pre-Hearing 
Meeting (Reg 23)                                                                                                                     

Key Stage 7                                                                                                                     

Publication of Inspectors Report 
(Reg 24)                                                                                                                     

Key Stage 8                                                                                                                     

Adoption (Reg 25, 25A)                                                                                                                     

Key Stage 9                                                                                                                     

 Monitoring and Review (Reg 37)                                                                                                                     
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Appendix 2: Timetable and Community Involvement 
 

 
Key Stage 1 - Delivery Agreement (Regulations 5 – 10) 
Publication of draft DA 
for consultation 
 
 

To enable all 
stakeholders and 
interested parties to 
submit representations.  
 

February 2018 
– March 2018 

▪ LDP Team 
▪ Council Officers 
▪ LDP Advisory Panel 
▪ Key Stakeholder Forum 
▪ Specific Consultation bodies 

(see appendix 5) 
▪ General & Other Consultation 

bodies (see appendix 5) 

▪ Council Website 
▪ Other Digital Media 
▪ Direct Mailing 
▪ Document made 

available 
▪ Press Release 

Comments will 
be considered & 
DA amended, if 
required. 
 
 

Assessment and 
consideration of 
feedback and responses 
received 
 
 

To allow consideration 
of representations 
received. 

March 2018 – 
June 2018 

▪ LDP Team 
▪ LDP Advisory Panel 
 
 

▪ Council Website 
▪ Documents made 

available 

A summary of 
the comments 
received, and 
response will be 
reported to 
members.   

Submission of DA to WG 
 
 

To seek formal 
agreement on the 
content of the DA. 

June 2018 ▪ Welsh Government ▪ Council Website 
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Publication of approved 
DA following WG 
approval 

To inform stakeholders of 
the content and availability 
of the approved DA. 

June - July 
2018 

▪ LDP Team 
▪ LDP Advisory Panel 
▪ Key Stakeholder Forum 
▪ Specific Consultation 

bodies  
▪ General & Other 

Consultation bodies  
 

▪ Council Website 

▪ Other Digital Media 
▪ Direct Mailing 
▪ Documents made 

available 
▪ Press Release 

Copies of agreed DA 
placed on Council’s 
website and placed 
at Deposit locations. 

Key Stage 2 - Pre-Deposit: Preparation and Participation (Regulation 14) 
Review and develop 
baseline information 
and evidence 

To understand and 
develop the context for 
plan preparation, to review 
and to supplement data to 
identify issues and 
objectives to be 
addressed in the LDP. 
 
This will be ongoing 
throughout the LDP 
process. 

February 
2018 – 
February 
2020 

▪ LDP Team 
▪ LDP Advisory Panel 
▪ Specific Consultation 

bodies  
▪ General & Other 

Consultation bodies  
 

▪ Council Website 
▪ Direct Mailing 
▪ Documents made 

available  
▪ Meetings 

Prepare evidence 
base through to the 
submission of the 
Deposit LDP. 

Review and develop 
Strategic Options, 
Issues and Objectives 

To develop a vision for the 
Plan area and the 
objectives for the LDP and 
influence the choice of a 
preferred option. 

February 
2018 – April 
2018 

▪ LDP Team 
▪ Council Officers 
▪ LDP Advisory Panel 
▪ Key Stakeholder Forum 
▪ Council Members 
▪ Town and Community 

Councils 

▪ Seminars / Workshop 
▪ Meetings 

Agreed vision & 
objectives published 
on Council’s website 
as part of the 
preparation of Pre-
Deposit Preferred 
Strategy. 

SA Stage A: Setting the 
context & objectives, 
establishing the 
baseline & deciding on 
the scope (known as 
the SA Scoping Report) 
and commence 
consultation. 

To focus engagement on 
environmental 
consultation bodies & 
relevant stakeholders to 
develop SA objectives and 
to provide a baseline to 
inform the next stage of 
option appraisal. 

February 
2018 – April 
2018 
 

▪ Environmental consultation 
bodies  

▪ Council Officers 
▪ LDP Team 
▪ LDP Advisory Panel 
▪ Specific Consultation 

bodies  
▪ General & Other 

Consultation bodies 
 

▪ Council Website 
▪ Other Digital Media 
▪ Documents made 

available 
▪ Seminars / 

Workshops 
▪ Meetings 

Report will be 
published on 
Council’s website. 
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Assessment and 
consideration of 
representations 
received in respect of 
SA Scoping Report 

To allow consideration of 
representations received. 

June 2018 – 
July 2018 

▪ LDP Team 
▪ LDP Advisory Panel 
 
 

▪ Council Website 
▪ Documents made 

available 

A summary of the 
comments received, 
and response will be 
reported to 
members.   

Candidate Site 
Register  

An invitation for the 
submission of candidate 
sites.  

February 
2018 – 
August 2018 

▪ All interested parties 
 

▪ Council Website Candidate Site 
register 

Publication of 
Candidate Site 
Register 

To allow interested parties 
to view the candidate sites 
received 

September 
2018 - 
October 2018 

▪ All interested parties ▪ Council Website Candidate Site 
register 

Key Stage 3 - Pre-Deposit: Consultation (Regulations 15,16 & 16A) 
Preparation and 
Reporting of the 
Preferred Strategy and 
Options  

To provide an opportunity 
for stakeholders and 
interested parties to 
contribute to the 
preparation of the 
Preferred Strategy and 
suggest modifications. 

May 2018 – 
December 
2018 
 

▪ LDP Team 
▪ LDP Advisory Panel 
▪ Council Officers 
▪ Key Stakeholder Forum 

▪ Council Website 
▪ Other Digital Media 
▪ Documents made 

available  
▪ Public Exhibitions 
▪ Seminars / 

Workshops 
▪ Meetings 

Published on the 
Council’s website as 
appropriate. 

SA Stage B: 
Developing & refining 
option & assessing 
effects (known as Initial 
/ Interim SA report) 

To ensure strategic 
options and sites are 
assessed against the 
proposed SA framework to 
inform and support the 
Pre-Deposit Preferred 
Strategy. 

July 2018 – 
December 
2018 

▪ Environmental consultation 
bodies  

▪ LDP Team 
▪ LDP Advisory Panel 
▪ Key Stakeholder Forum 
▪ Specific Consultation 

bodies* 
▪ General & Other 

Consultation bodies*  
* consultation in conjunction 
with Pre-deposit preferred 
Strategy 

▪ Council Website 
▪ Other Digital Media  
▪ Documents made 

available  
▪ Public Exhibitions  
▪ Seminars / Workshop 
▪ Meetings 

Report will be 
published in 
conjunction with the 
pre-Deposit 
Preferred Strategy. 

HRA Initial Screening 
Report  

The main aim of this 
report is to complete the 
first part of the HRA 
process and 

July 2018 – 
December 
2018 

▪ Environmental consultation 
bodies  

▪ LDP Team 
▪ LDP Advisory Panel 
▪ Key Stakeholder Forum 

▪ Council Website 
▪ Other Digital Media 
▪ Documents made 

available  
▪ Public Exhibitions 

Report will be 
published in 
conjunction with the 
pre-Deposit 
Preferred Strategy. 
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provide a constraints plan 
to inform and support the 
Pre-Deposit Preferred 
Strategy.  

▪ Specific Consultation 
bodies* 

▪ General & Other 
Consultation bodies* 

* consultation in conjunction 
with Pre-deposit preferred 
Strategy 

▪ Seminars / 
Workshops 

▪ Meetings 

Publication and 
Consultation of 
Preferred Strategy (Inc. 
Strategic Sites), initial / 
interim SA (SEA) 
Report and HRA 
Screening Report  

To provide an opportunity 
for stakeholders and 
interested parties to 
contribute to the 
preparation of the 
preferred strategy, the 
initial / interim SA (SEA) 
Report and HRA 
Screening Report and 
suggest modifications. 

December 
2018 – March 
2019 

▪ All stakeholders & 
interested parties 
 

▪ Council Website 
▪ Other Digital Media 
▪ Direct Mailing 
▪ Documents made 

available  
▪ Public Exhibitions  
▪ Press Releases  
▪ Seminars / 

Workshops 
▪ Meetings 

The documents will 
be published on 
Council’s website 
and placed at 
Deposit locations. 

Assessment and 
consideration of 
representations 
received  on the 
Preferred Strategy, 
initial SA (SEA) and 
HRA  Screening Report 

To allow consideration of 
representations received. 

March 2019 – 
March 2019 

▪ LDP Team 
▪ LDP Advisory Group 
▪ Key Stakeholder Forum 

▪ Council Website 
▪ Documents made 

available 

A summary of the 
comments received, 
and response will be 
reported to 
members. 

Publication of Initial 
Consultation Report 

To identify the 
consultation methods 
undertaken as part of the 
Community Involvement 
Scheme 

March 2019 - 
April 2019 

▪ All stakeholders and 
interested parties 

▪ Council Website 
 

A summary of the 
consultations and 
publications 
undertaken as part of 
the pre-deposit 
preparation and 
participation. 
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Key Stage 4 – Deposit LDP (Regulations 17 – 21)9 
Prepare and report draft 
First Deposit Revised 
LDP, SA (SEA) Report 
(Stage C) and HRA 
Report (if needed). 

Develop the Deposit LDP 
out of preceding LDP 
stages. 

January 2019 
– January 
2019 

▪ LDP Team 
▪ LDP Advisory Group 
▪ Key Stakeholder Forum 

 Report to Council to obtain 
their approval for 
consultation of Deposit LDP 
and supporting documents 
– SA/SEA and HRA (if 
needed). 

Publication and 
consultation of First 
Deposit Revised 
LDP and associated 
documents (including 
HRA (if needed) and SA 
report (Stages C/D). 

To enable all stakeholders 
and interested parties to 
submit representations to 
the LDP and supporting 
documents.  
 

January 2020 
– March 2020 

▪ All stakeholders & interested 
parties 

▪ Council 
Website 

▪ Other 
Digital 
Media 

▪ Direct 
Mailing 

▪ Documents 
made 
available  

▪ Public 
Exhibitions  

▪ Press 
Releases 

Duly made representations 
acknowledged by e-
mail/letter. 

COVID-19 Lockdown:  
estimated 7 month 
delay on the timetable 
for the First Deposit 
Revised LDP 

 March-
August 2020 

  Noting disruption caused by 
COVID-19 lockdown 

3 Week additional 
consultation on the First 
Deposit Revised LDP. 

To enable all stakeholders 
and interested parties who 
were affected by the Covid 
lockdown to submit 
representations to the LDP 
and supporting documents. 

September – 
October 2020 

▪ LDP Team 
▪ LDP Advisory Panel 
 

▪ Council 
Website 

▪ Other 
Digital 
Media 

▪ Direct 
Mailing 

▪ Documents 
made 
available 

 

 
9 Greyed out rows are for indicative purposes, and show the stages and dates relating to the First Deposit Revised LDP prior to the Covid-19 pandemic, and Phosphates in riverine SACs. 
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▪ Press 
Releases 

Assessment and, 
consideration of 
representations 
received in respect of 
the First Deposit 
Revised LDP and 
associated documents 
(including HRA and SA 
report (Stage D). 
 

To allow consideration of 
representations received. 
 

March 2020 – 
November 
2020 

 

▪ LDP Team 
▪ LDP Advisory Group 

 

▪ Council 
Website 

▪ Documents 
made 
available 

 

Reporting of 
representations 
received in respect of 
First Deposit Revised 
LDP and associated 
documents (including 
HRA and SA report 
(Stage D) 
 

 November 
2020 – 
January 2021 

▪ LDP Team 
▪ LDP Advisory Group 

 

▪ Council 
Website 

▪ Other 
Digital 
Media 

▪ Direct 
Mailing 

▪ Document 
made 
available 

▪ Press 
Releases 

A summary of the 
representations received, 
and responses will be 
reported to members, 
published on the Council’s 
website and placed at 
Deposit locations. 
 

Impacts caused by 
Phosphates in Riverine 
SACs – Guidance from 
NRW 
 

 January 2021 
– ongoing 

  Noting disruption caused by 
Phosphates in Riverine 
SACs 

Prepare and report draft 
Second Deposit 
Revised LDP, SA (SEA) 
Report (Stage C) and 
HRA Report (if needed). 
 

Develop the draft Second 
Deposit Revised LDP out of 
preceding LDP stages. 

March 2022 – 
November 
2022 

▪ LDP Team 
▪ LDP Advisory Group 
▪ Key Stakeholder Forum 

 Report to Council to obtain 
their approval for 
consultation of Deposit LDP 
and supporting documents 
– SA/SEA and HRA (if 
needed). 
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Publication and 
consultation of Second 
Deposit Revised 
LDP and associated 
documents (including 
HRA (if needed) and SA 
report (Stages C/D). 
 
 
 
 
 

To enable all stakeholders 
and interested parties to 
submit representations to 
the LDP and supporting 
documents.  
 

December 
2022 – 
February 
2023 

▪ All stakeholders & interested 
parties 

▪ Council 
Website 

▪ Other 
Digital 
Media 

▪ Direct 
Mailing 

▪ Documents 
made 
available 

▪ Press 
Releases 

Duly made representations 
acknowledged by e-
mail/letter. 

Key Stage 5 - Submission of LDP to Welsh Government & PEDW for Examination (Regulation 22) 
Submission of LDP and 
associated documents 
(incl. SA Report) to 
Welsh Government 
(WG) & Planning and 
Environment Decisions 
Wales (PEDW) for 
examination. 

▪ To submit the LDP 
and associated 
documents to WG 
and PEDW for 
independent 
examination. 

 
 

August 2023 ▪ LDP Team 
▪ WG 
▪ PEDW 

▪ Council 
Website 

▪ Direct 
Mailing 

▪ Press 
Releases 

▪ Other 
Digital 
Media 

 

Key Stage 6 - Independent Examination (Regulation 23) 
Independent 
Examination, including: 
 
- Notice of Independent 
Examination; 
- Pre-examination 
meeting; 
- Examination Sessions; 
- Inspector’s 
deliberations and 
reporting of findings 
 

To ensure that stakeholders 
are advised that an 
independent examination of 
the LDP will be taking 
place. 
 
To allow the independent 
planning Inspector 
appointed by WG to advise 
on examination procedures 
& format. 
 
To provide an impartial 
planning view on the 
soundness of the Plan and 

August 2023 – 
June 2024 

▪ All stakeholders and 
interested parties 

▪ PEDW 
▪ LDP Team 
▪ General and other Consultant 

bodies  
 

▪ Council 
Website 

▪ Direct 
Mailing 

▪ Press 
Releases 

▪ Meetings 
▪ Round 

table 
sessions, 
informal 
hearings 

▪ Other 
Digital 
Media 
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the representations 
submitted in respect of it. 

Key Stage 7 - Receipt and Publication of the Inspector’s Report (Regulation 24) 
Receipt of the 
Inspector’s Report 

To receive the Inspector’s 
report in respect of the 
examination into the LDP.  
The report will detail 
changes recommended; 
such changes are binding 
on the authority.   
 
The Inspector’s Report will 
be checked for any factual 
inaccuracies.   

June 2024 ▪ LDP Team   

Publication of the 
Inspector’s Report 

To inform all stakeholders, 
interested parties and 
respondents of the 
Inspector’s decisions. 

August 2024 ▪ All stakeholders & interested 
parties 

▪ Council 
Website 

▪ Direct 
Mailing 

▪ Press 
Releases 

▪ Documents 
made 
available 

▪ Other 
Digital 
Media 

 

Key Stage 8 - Adoption (Regulations 25 & 25A) 
Formal adoption of the 
Revised 
Carmarthenshire LDP   
 
Publication of adoption 
Statement and 
notification to WG 

To inform all stakeholders, 
interested parties and 
respondents of the adoption 
of the LDP. 

October / 
November 
2024 

▪ All stakeholders & interested 
parties 

▪ Council 
Website 

▪ Direct 
Mailing 

▪ Press 
Releases 

▪ Documents 
made 
available 

Publication of Adoption 
Statement and the 
Inspector’s Report  
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▪ Other 
Digital 
Media 

Publication of  
SA Report (Stage D) 
 

To inform all stakeholders, 
interested parties and 
respondents. 

October / 
November 
2024 

▪ All stakeholders & interested 
parties 

▪ Council 
Website 

▪ Direct 
Mailing 

▪ Press 
Releases 

▪ Documents 
made 
available 

▪ Other 
Digital 
Media 

Publication of the final SA 
Report. 

Key Stage 9 - Monitoring and Review (Regulation 37) 
Monitoring & Review To ensure that the LDP is 

achieving its targets. 
 
Consider a partial or full 
review of the LDP if 
necessary (a full review will 
commence within 4 years) 

 ▪ LDP Team 
▪ LDP Advisory Panel 
▪ Council Members 

 

Specialist 
surveys & data 
collection 

Publication of the LDP’s 
Annual Monitoring Report. 
 
Commencement of LDP 
Review, if necessary 

SA Stage E: Monitoring 
significant effects 

To review the performance 
of the Plan against the SA 
Monitoring Framework  

 ▪ LDP Team Data collection Publication of the LDP’s 
Annual Monitoring Report 
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Appendix 3 – Risk Assessment and Mitigation 
The proposed timetable for plan preparation as set out within this DA is considered to be realistic and achievable, and having regard to the 
scope and programme of works the Authority believes to be involved, to existing Welsh Government regulations and guidance, and to the 
resources available to the Authority to commit to plan preparation.   
 
While the Authority is committed to making every effort to avoid deviations from the proposed timetable, there are a number of potential risks 
which need to be considered.  The following table outlines these risks along with their potential impacts and identified methods of mitigation. 

 

Risk Potential Impacts Mitigation 

Covid-19 
 
 

Whilst further delays to the Plan 
making process are unlikely, future 
consultation methods might focus 
more strongly upon virtual 
opportunities rather than face to face 
meetings. 

Monitor issues and scope of any impact – keep under review.  
 
 

Availability of adequate funding. Programme slippage which could 
result in a delay in adoption of the 
revised LDP beyond the life of the 
current LDP (2021).  Reference is 
made to the Ministers letter of the 
24th September 2020 on the issue of 
LDP drop dead dates. 

Monitor and keep under review ensuring that as appropriate bids 
are submitted for any additional funding. 

Staff resources Programme slippage and potential 
difficulties and timing issues in 
replacing qualified and experienced 
planners. 

Monitor and keep under review. 

Council reporting structure and 
decision making. 

Programme slippage. Liaise closely with democratic services to ensure requirements are 
planned and programmed accordingly. 
Ensure documentation is prepared in a timely manner. 

Application of the Welsh 
language standards and 
resultant translation 
requirements. 

Programme slippage. Liaise closely with translation services to ensure requirements are 
planned and programmed accordingly. 
Ensure documentation is prepared in a timely manner. 
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Printing and other production 
issues 

Programme slippage. Liaise closely with relevant provider and service areas to ensure 
requirements are planned and programmed accordingly.  Ensure 
documentation is prepared in a timely manner. 

Additional requirements arising 
from changes in legislation and 
national policy. 

Requirement for additional work with 
resultant programme slippage. 

Monitor emerging changes and respond early to changes where 
this is possible. 

Changes in other Plans and 
strategies 

Requirement for additional work with 
resultant programme slippage. 

Maintain close liaison with other service areas and partners and 
monitor emerging changes and respond early to changes where 
this is possible. 

Legal challenge LDP quashed with resultant 
additional workload and resource 
requirements. 

Ensure procedures, legislation and regulatory provisions are 
complied with. 

Insufficient information available 
to ensure assessment of 
proposals 

Programme slippage. Identify expectations of respondents within this DA and through 
supporting guidance documents. 
 

Significant objections from 
statutory bodies 

Requirement for additional and 
potentially significant work.  This 
may raise issues in terms of 
resources and timetabling of future 
stages. 

Ensure the views of statutory bodies are sought and considered as 
early as possible with liaison throughout the Plan making process. 
Ensure implications are monitored and where necessary additional 
resources identified. 

Failure to satisfy the tests of 
soundness 

Adoption of the LDP would not be 
able to proceed without considerable 
additional work.  
Consequential substantive delay (in 
addition to that as result of Covid-19) 
will mean the existing LDP would 
cease at the end of 2021.  
Reference is made to the Ministers 
letter of the 24th September 2020 on 
the issue of LDP drop dead dates. 

Ensure Revised LDP is sound, founded on a robust evidence base 
with SA.  Maintain liaison with Welsh Government and other key 
consultees to ensure that any issues and early warnings on 
potential issues are recognised and responded to. 

Planning and Environment 
Decisions Wales (PEDW) 
unable to meet the timescale for 
examination & reporting 

Examination and/or report delayed. 
Could result in a further delay in 
adoption of the Revised LDP.  
Reference is made to the Ministers 

Ensure close liaison with Planning and Environment Decisions 
Wales (PEDW) to ensure any potential for delays are understood 
and accounted for. 
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letter of the 24th September 2020 on 
the issue of LDP drop dead dates. 
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Appendix 4 –County Profile  

 

Demographics 

Population - Mid Year Population Estimates 
 
Population estimates are produced by the Office for National Statistics (ONS), and take into 
account births, deaths, and an estimate of migration between the last census and the middle 
of the current year. 
 
The population of Carmarthenshire is estimated to have been 190,073 in 2020, accounting 
for almost 6 per cent of the Welsh population.  Of this, 92,875 (49%) are male and 97,198 
(51%) are female.  The age profile of the local population is shown in the table below. 

 

2020 – Mid Year Population Estimates 
 

Age 
Structure 

Carms 
Population 

Carms % Wales 
Population 

Wales % 

Aged: 0-4 9,259 4.9 161,341 5.1 

5-15 23,897 12.6 401,389 12.7 

16-24 17,430 9.2 345,604 10.9 

25-44 41,070 21.6 763,589 24.1 

45-64 52,724 27.7 829,073 26.1 

65-74 24,841 13.1 361,841 11.4 

75+ 20,852 10.9 306,749 9.7 

Total 190,073 100 3,169,586 100 
(Source: Stats Wales: https://statswales.gov.wales/Catalogue/Population-and-

Migration/Population/Estimates/nationallevelpopulationestimates-by-year-age-ukcountry) 

 
Population and Household Projections  
 

The 2011 and 2014 based projections indicated a projected population of 193,874 and 

187,079 respectively at 2021.  This limited level of population change is projected to 

continue through the lifetime of the Revised LDP with 2033 indicating a County population of 

189,317.  These projections indicate a downward trend in population growth compared to the 

previous 2006-based and 2008-based projections.  This will be subject to further evidence 

gathering as part of the Revised LDP.   
(Source: Stats Wales https://statswales.gov.wales/Catalogue/Population-and-

Migration/Population/Projections/Local-Authority/2014-based/populationprojectioncomponentsofchange-by-

localauthority-year ).  

 

https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Estimates/nationallevelpopulationestimates-by-year-age-ukcountry
https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Estimates/nationallevelpopulationestimates-by-year-age-ukcountry
https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Projections/Local-Authority/2014-based/populationprojectioncomponentsofchange-by-localauthority-year
https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Projections/Local-Authority/2014-based/populationprojectioncomponentsofchange-by-localauthority-year
https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Projections/Local-Authority/2014-based/populationprojectioncomponentsofchange-by-localauthority-year
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Source:  Carmarthenshire Local Development Plan Review Report  

 
 
In considering the Revised LDP period of 2018-2033, the principal projections within the 
2014 based projection suggests an increase in the population of 3,207 persons.  These 
projections will need to be given careful consideration and reflect other relevant factors 
which impact upon the future development and housing needs, not least the household 
projections for the County.  The 2011-based and 2014-based household projections have 
indicated a significant reduction in household numbers from that projected within both the 
2006 and 2008 based projections.   

 
Population Density 
 
Population density provides a measure of the number of people living in an area. This varies 
across the County with higher densities in the urban areas than the rural areas.  However, 
the average density for Carmarthenshire as a whole is 80.2 persons per square kilometre, 
which makes it the fifth lowest in Wales.  This is significantly lower than the Welsh average 
of 152.9 persons per kilometre square.  
(Source: Stats Wales: https://statswales.gov.wales/Catalogue/Population-and-
Migration/Population/Density/populationdensity-by-localauthority-year ).  

 
There are three major towns in Carmarthenshire which form a pivotal role at the centre of the 
LDP’s Growth Areas.  The three towns of Llanelli, Carmarthen and Ammanford are home to 
25% of the County’s population.  60% of the population live in rural areas, which form 53% of 
the County.  
(Source: Carmarthenshire Draft Wellbeing Plan: http://www.thecarmarthenshirewewant.wales/media/8285/carms-
well-being-plan-final-draft-051017-english.pdf ) 
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https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Density/populationdensity-by-localauthority-year
https://statswales.gov.wales/Catalogue/Population-and-Migration/Population/Density/populationdensity-by-localauthority-year
http://www.thecarmarthenshirewewant.wales/media/8285/carms-well-being-plan-final-draft-051017-english.pdf
http://www.thecarmarthenshirewewant.wales/media/8285/carms-well-being-plan-final-draft-051017-english.pdf
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Welsh Language 
 
The National Survey for Wales, 2014-15, contains information by local authority on Welsh 
language ability and usage.  The survey estimated that 45% of Carmarthenshire’s population 
can speak Welsh which is significantly higher than the Welsh average of 20%.  This is has 
increased since the 2011 Census results which showed that 43.9% of the population speak 
Welsh.  It also indicated that Carmarthenshire had the highest number of Welsh speakers in 
Wales at 78,048. 
 
 

Economy – Employee Jobs (2016) 
 
In 2016, 84,700 people were employed in Carmarthenshire. This was the second year in 
succession where the total had risen by 4% compared to the previous year.  The trend in 
total employment is shown below (Source:  Carmarthenshire Employment Sectoral Study). 
 
Employment Trends 2004 – 2016 
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The Office for National Statistics data for 2020 on employee jobs by industry for both 

Carmarthenshire and Wales is set out below.  

 
(Source: https://www.nomisweb.co.uk/reports/lmp/la/1946157392/report.aspx) 
 
In 2020, over 30% of the total were employed in the public sector (e.g. in public 
administration, education, health and social services). 8,000 positions (12.3% of the total) 
were in the manufacturing sector and 10,000 (15.4% of the total) were employed in the 
wholesale and retail sector.   
 
Self-employment also forms a high proportion of the total in Carmarthenshire with 11,600 
people categorised as self-employed in 2021.  This trend towards small or ‘micro’ 
businesses is reflected in the ONS NOMIS data, which  shows that over 90% of private 
sector businesses / enterprise in the county have 9 or fewer employees.  Statistics collated 
on the types of businesses in Carmarthenshire indicate that ‘agriculture, forestry and 
fishing’ still dominates with 28% of all businesses being in this category.10  
 

  

 
10 Source: Employment Sectoral Study Carmarthenshire County Council, November 2017 

Employee Jobs by Industry – Carmarthenshire and Wales 

 Carmarthenshire 
(%) 

Wales (%) 

B : Mining and quarrying 0.0 0.2 

C : Manufacturing 12.3 11.2 

D : Electricity, gas, steam and air 
conditioning supply 

0.3 0.6 

E : Water supply; sewerage, waste 
management and remediation activities 

0.6 1.0 

F : Construction 6.2 5.5 

G : Wholesale and retail trade; repair of 
motor vehicles and motorcycles 

15.4 13.4 

H : Transportation and storage 3.8 3.7 

I : Accommodation and food service 
activities 

7.7 8.5 

J : Information and communication 1.1 2.2 

K : Financial and insurance activities 0.6 2.3 

L : Real estate activities 1.1 1.5 

M : Professional, scientific and technical 
activities 

4.6 5.5 

N : Administrative and support service 
activities 

4.6 7.3 

O : Public administration and defence; 
compulsory social security 

6.9 8.1 

P : Education 9.2 9.2 

Q : Human health and social work activities 21.5 15.9 

R : Arts, entertainment and recreation 2.3 2.3 

S : Other service activities 1.5 1.6 

https://www.nomisweb.co.uk/reports/lmp/la/1946157392/report.aspx
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Community Population Totals 

 

Community Ward Population 
(Census 2011) 

Abergwili 1,612 

Abernant 297 

Ammanford 5,411 

Betws 2,175 

Bronwydd 564 

Carmarthen 14,185 

Cenarth 1,030 

Cilycwm 487 

Cilymaenllwyd 742 

Cwmamman 4,486 

Cynwyl Elfed 1,044 

Cynwyl Gaeo 940 

Dyffryn Cennen 1,176 

Eglwyscummin 432 

Gorslas 4,066 

Henllanfallteg 480 

Kidwelly 3,523 

Laugharne Township 1,222 

Llanarthne 765 

Llanboidy 1,061 

Llanddarog 1,198 

Llanddeusant 220 

Llanddowror 851 

Llandeilo 1,795 

Llandovery 2,056 

Llandybie 10,994 

Llandyfaelog 1,304 

Llanedi 5,664 

Llanegwad 1,473 

Llanelli 25,168 

Llanelli Rural 22,800 

Llanfair-ar-y-Bryn 624 

Llanfihangel 
Aberbythych 

1,334 

Llanfihangel 
RhosyCorn 

468 

Llanfihangel-ar-Arth 2,213 

Llanfynydd 499 

 

 

 

 

 

 

 

 

 

 

 

Community Ward 
Population 
(Census 2011) 

Llangadog 1,311 

Llangain 573 

Llangathen 507 

Llangeler 3,427 

Llangennech 4,964 

Llangunnor 2,381 

Llangyndeyrn 3,102 

Llangynin 284 

Llangynog 492 

Llanllawddog 703 

Llanllwni 638 

Llannon 5,270 

Llanpumsaint 734 

Llansadwrn 517 

Llansawel 438 

Llansteffan 941 

Llanwinio 448 

Llanwrda 514 

Llanybydder 1,638 

Llanycrwys 235 

Manordeilo & Salem 1,754 

Meidrim 582 

Myddfai 398 

Newcastle Emlyn 1,184 

Newchurch &  
Merthyr 

676 

Pembrey &  
Burry Port 

8,547 

Pencarreg 1,169 

Pendine 346 

Pontyberem 2,768 

Quarter Bach 2,921 

St Clears 2,995 

St Ishmael 1,370 

Talley 494 

Trelech 745 

Trimsaran 2,541 

Whitland 1,792 

  
 

     

     

     

     

     

   



Revised Carmarthenshire Local Development Plan (2018 – 2033) 

 

Revised Delivery Agreement (Second Revision) – Agreed by the Welsh Government, August 2022 46 

 

Appendix 5: Consultation Bodies 

 

Specific Consultation Bodies 

Welsh Government 

Natural Resources Wales 

CADW 

Department for Transport 

Department for Business, Energy &  
Industrial Strategy 

Dwr Cymru/Welsh Water 

Office of the Secretary of State for Wales 

Home Office 

Ministry of Defence 

Network Rail 

Carmarthenshire Public Services Board 

Planning and Environment Decisions Wales 
(PEDW)(formerly Planning Inspectorate 
Wales) 

Hywel Dda University Health Board 
 

Adjoining Local Authorities  

Brecon Beacons National Park Authority 

Ceredigion County Council 

Neath Port Talbot County Borough Council 

Pembrokeshire Coast National Park Authority 

Pembrokeshire County Council 

Powys County Council 

City & County of Swansea 
 

Community & Town Councils (within  
Carmarthenshire) 

Abergwili Community Council 

Abernant Community Council 

Ammanford Town Council 

Betws Community Council 

Bronwydd Community Council 

Carmarthen Town Council  

Cenarth Community Council 

Cil-y-cwm Community Council 

Cilymaenllwyd Community Council 

Cwmamman Town Council 

Cynwyl Elfed Community Council 

Cynwyl Gaeo Community Council 

Dyffryn Cennen Community Council 

Eglwys Gymyn Community Council 

Gors-las Community Council 

Henllan Fallteg Community Council 

Kidwelly Town Council 

Laugharne Town Council 

Llanarthne Community Council 

Llanboidy Community Council 

Llanddarog Community Council 

Llanddowror Community Council 

Llandeilo Town Council 

Llandovery Town Council 

Llandybie Community Council 

Llandyfaelog Community Council 

Llanedi Community Council 

Llanegwad Community Council 

Llanelli Rural Council 

Llanelli Town Council 

Llanfair-ar-y-Bryn Community Council 

Llanfihangel Aberbythych Community Council 

Llanfihangel ar Arth Community Council 

Llanfihangel Rhos y Corn Community Council 

Llanfynydd Community Council 

Llangadog Community Council 

Llangain Community Council 

Llangathen Community Council 

Llangeler Community Council 

Llangennech Community Council 

Llangyndeyrn Community Council 

Llangunnor Community Council 

Llangynin Community Council 

Llangynog Community Council 

Llanllawddog Community Council 

Llanllwni Community Council 

Llannon Community Council 

Llanpumsaint Community Council 

Llansadwrn Community Council 

Llansawel Community Council 

Llansteffan Community Council 

Llanwinio Community Council 

Llanwrda Community Council 

Llanybydder Community Council 

Llanycrwys Community Council 

Maordeilo & Salem Community Council 

Meidrim Community Council 

Myddfai Community Council 

Newcastle Emlyn Town Council 

Newchurch & Merthyr Community Council 

Pembrey & Burry Port Town Council 



Revised Carmarthenshire Local Development Plan (2018 – 2033) 

 

Revised Delivery Agreement (Second Revision) – Agreed by the Welsh Government, August 2022 47 

 

Pencarreg Community Council 

Pendine Community Council 

Pontyberem Community Council 

Quarter Bach Community Council 

St Clears Town Council 

St Ishmael Community Council 

Talley Community Council 

Trelech a’r Betws Community Council 

Trimsaran Community Council 

Whitland Town Council 
 

Community & Town Councils adjoining  
Carmarthenshire 
that lie in the Brecon Beacons National  
Park: 

Llanddeusant 
 

that lie in Ceredigion: 

Beulah 

Lampeter 

Llandyfriog 

Llanddewi Brefi 

Llandysul 

Llanfair Clydogau 

Llanwenog 

Llanwnnen 
 

that lie in Neath Port Talbot: 

Cwmllynfell 

Gwaun-Cae-Gurwen 

Pontardawe 
 

that lie in Pembrokeshire: 

Amroth 

Clunderwen 

Clydau 

Crymych 

Lampeter Velfrey 

Llanddewi Velfrey 

Manordeifi 

Mynachlog-Ddu 
 

that lie in Powys: 

Llangammarch 

Llanwrtyd Wells Town 

Llywel 

Maescar 

Ystradgynlais Town 
 

that lie in Swansea: 

Gorseinon 

Grovesend 

Llwchwr 

Mawr 

Pontarddulais 
 

Electronic Communications (where known) 

BT plc  

Openreach 

3 (Three) 

Tesco Mobile 

O2 (UK) Ltd 

OFCOM 

EE 

T-Mobile UK (UK) Ltd 

Utilita 

Virgin Media Ltd 

Vodafone Ltd 
 

Electricity and Gas Licensees 

Celtic Energy 

Ecotricity 

EDF 

Good Energy Ltd 

National Grid Company plc. 

NPower Ltd 

Scottish Power 

SSE 

Western Power 

United Utilities 

Wales & West Utilities Ltd 

British Gas 

Transco 
 

Other Bodies 

Civil Aviation Authority 

Coal Authority 

HM Prison Service 

Mobile Operators Association (Mono Consultants) 
 

General Consultation Bodies 

Age UK 

Carmarthenshire Association of Voluntary Services 
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Shelter Cymru 

Youth Hostel Association 

Advisory Council for the Education of  
Romany & other Travellers 

Citizen’s Advice Bureau 

The Ethnic Minority Foundation 

Travelling Ahead 

National Association of Teachers of Travellers 

Baptist Union of Wales 

The Catholic Church in England and Wales  

Church in Wales 

Hindu Council UK 

Jehovah’s Witnesses 

The Methodist Church in Wales 

Muslim Council of Wales 

The Presbyterian Church in Wales 

Religious Society of Friends – Quakers 

Wales Orthodox Mission 

The Salvation Army 

The Union of Welsh Independents 

Royal National Institute for the Blind 

Royal National Institute for Deaf People 
(RNID) 

Spinal Injuries Association 

Wales Council for the Blind 

Wales Council for Deaf People 

West Wales Rivers Trust 

CBI Wales 

Confederation of Business Industry 

Community Legal Service 

Environmental Services Association 

Federation of Small Businesses 

Cymdeithas yr Iaith Gymraeg 

Merched y Wawr 

Mentrau Iaith 
 

 

 

Other Consultation bodies  

Action for Market Towns 

ADAS Wales 

Age Cymru 

Airport Operators Association 

Assembly Members – Carmarthen East  
& Dinefwr 

Assembly Members – Mid & West Wales 

Arts Council for Wales 

British Aggregates Association 

British Geological Survey 

British Horse Society 

The Conservation Volunteers 

Canal and River Trust 

Renewable UK  

BTCV Cymru 

Dyfed Archaeological Trust 

Cambrian Mountains Society 

Campaign for the Protection of Rural Wales 

Campaign for Real Ale 

Carmarthen Civic Society 

Hywel Dda Community Health Council 

Carmarthenshire Fishermen’s Federation 

South Wales Building Preservation Trust 

Carmarthenshire Local Access Forum 

Carmarthenshire Tourist Association 

Carnegie UK 

Carmarthenshire Youth Council 

 

Carmarthen Chamber of Trade and Commerce 

Llanelli Chamber of Trade and Commerce 

Llandeilo Chamber of Trade 

St Clears Chamber of Trade 

Children in Wales 

Play Wales 

UK Centre for Ecology and Hydrology 

Institute of Directors 

Civic Trust Cymru 

Civil Aviation Authority 

Coal Authority 

Maritime and Coastguard Agency 

Coed Cymru 

Coleg Sir Gar 

Commission for Racial Equality 

Community Transport Association 

Council for Wales of Voluntary Youth Services 

Country Land and Business Association 

Campaign for the Protection of Rural Wales 

Crown Estate Office 

Carmarthenshire Youth and Children’s Association 

Cymdeithas Tai Cantref 

Design Commission for Wales 

Disability Wales 

Disability Rights Commission 

Disabled Persons Transport Advisory  
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Communities first Carmarthenshire 

Environmental Services Agency (Waste) 

Equal Opportunities Commission 

European Council for the Village &  
Small Town 
Fire & Rescue Services - Mid & West Wales  

Welsh Language Commissioner  

Forestry Commission Wales 

Freight Transport Association 

Friends of the Earth Cymru 

General Aviation Awareness Council 

Groundwork Wales 

Health and Safety Executive (HSE) 

Bro Myrddin Housing Association 

Wales and West 

Caredig Housing Association 

Pobl Housing Association 

 
Coastal Housing Group 
Ateb Group 
St David’s Diocesan Housing Association Limited 
Soroptimist Housing Association  
(Carmarthen) Limited 
Cymdeithas Tai Hafan 
 
Aelwyd Housing Association 

Farmers’ Union of Wales 

Federation of Small Businesses 

Home Builders Federation 

Menter Cwm Gwendraeth 

Menter a Busnes 

Llanelli & District Civic Society 

Llandeilo and District Civic Society 

MPs – Carmarthen East & Dinefwr 

MPs – Mid & West Wales 

Members of the European Parliament (MEPs) 

First Cymru 

National Express 

Veolia 

Hyder Consulting (UK) Ltd 

National Air Traffic Services Ltd 

National Farmers Union for Wales 

National Museums & Galleries of Wales 

Fields in Trust (FIT) 

The National Allotment Society 

National Trust 

National Youth Agency 

Arriva Trains Wales 
Transport for Wales 

First Great Western Trains 

Network Rail 

Virgin Trains 

One Voice Wales 

Open Space Society 

Planning Aid Wales 

Play Wales 

Dyfed Powys Police 

Associated British Ports 

Post Office Property Holdings 

Royal Institution of Chartered Surveyors Wales 

Royal Town Planning Institute in Wales 

Chartered Institute of Housing Cymru  
Institution of Civil Engineers 

Chartered Institution of Waste Management 

Royal Society of Architects in Wales 

Royal Commission on Ancient & Historical Monuments  
of Wales 

Quarry Products Association Wales 

Rail Freight Group 

Carmarthen Ramblers Group 

Dinefwr Ramblers Group 

Llanelli Ramblers Group 

Road Haulage Association 

Road Safety  Wales 

Royal National Lifeboat Institution 

RSPB Cymru 

Wildlife Trust of South & West Wales 

Sports Council for Wales 

Sustrans Cymru 

Tai Cymru Housing Association 

Campaign for Better Transport 

University of Wales Trinity Saint David 

Valuation Office – Mineral Valuer 

Wales Council for Voluntary Action 
 

Wales Environment Link 

Wales Tourist Board 

Wales Tourism Alliance 
 

Welsh Association of Youth Clubs 

Welsh Historic Gardens Trust 

Welsh Local Government Association 

Welsh Environmental Services Association  
(representing waste industry) 
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Welsh Health Estates 

Wildlife Trusts Wales 

Coed Cadw Woodland Trust  

Young Enterprise 

Young Farmers (Wales) 

Youth Access 

Carmarthenshire Youth Council 

Carmarthenshire Strategy for Older People  
Steering Group 

Community Planning Partnerships 

Cornwall Voluntary Sector Forum  

Health, Social Care & Well Being Partnerships 

Services for Older People Planning Group 

Carmarthenshire Disability Coalition for Action 

Healthy Schools Initiative 

Homelessness Forum 

Lifelong Learning Partnerships 

Carmarthenshire Nature Partnership 

Local Access Forum 

South West Wales Community Rail Partnership 

Safer Communities Partnerships 

Community Safety Partnership 

Domestic Abuse Forum Carmarthen Domestic Abuse 
Services 

Carmarthenshire Volunteer Organisers’ Network 

Social Care Regional Partnership / West Wales Care 
Partnership 

South West Wales Economic Forum 
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Appendix 6: Public Libraries within Carmarthenshire 
 

 

• Ammanford 

• Bedol (Garnant) 

• Brynaman 

• Burry Port 

• Carmarthen 

• Kidwelly 

• Llandeilo 

• Llandovery 

• Llanelli 

• Llangennech 

• Llwynhendy 

• Newcastle Emlyn 

• Pembrey 

• Pontyates 

• Pontyberem 

• St Clears 

• Whitland 

 

Mobile Libraries (routes) 

• Cilycwm / Llanwrda / Llanddeusant / Llanfynydd  

• Ffarmers / Pumsaint / Crugybar / Rhydcymerau 

• Cross Hands 

• Cwmann / Llanybydder / Nantgaredig 

• Whitland / Llanglydwen / Llanboidy 

• Trimsaran / Mynyddygarreg / Ferryside 

• Blaen-y-Coed / Capel Iwan / Drefach Felindre / Cynwyl Elfed 

• Tycroes / Drefach / Llanarthney 

• Cynghordy / Talley / Brechfa 

• Blaenwaun / Trelech / Meidrim 

• Pendine / Llansadurnen / Laugharne / Llanddowror 

• Llangain / Llansteffan / Llanybri 

• Peniel / Llanpumsaint / Pencader / Capel Dewi 

• Llangadog / Tumble 

• Newcastle Emlyn / Saron/Rhos / Llanllwni 
 

 

 

Correct as of April 2022, please consult the Council’s web site for an up-to-date list. 

http://www.carmarthenshire.gov.wales/home/residents/libraries-archives/find-a-

library.aspx#.WYiGxE-ouUm 

  

http://www.carmarthenshire.gov.wales/home/residents/libraries-archives/find-a-library.aspx#.WYiGxE-ouUm
http://www.carmarthenshire.gov.wales/home/residents/libraries-archives/find-a-library.aspx#.WYiGxE-ouUm
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Appendix 7: Key Stakeholder Forum  
 

▪ Carmarthenshire Association of Voluntary Services (CAVS)  
▪ Coleg Sir Gar 
▪ Carmarthenshire County Council – Corporate Policy and any other relevant 

representatives  
▪ Dyfed Powys Police 
▪ Natural Resources Wales – including Environmental Protection and Ecology 
▪ University of Wales Trinity Saint David’s 
▪ Hywel Dda University Health Board – including Estates and Primary Care / Corporate 

policy. 
▪ Arts Council of Wales  
▪ Community & Town Councils (3 urban & 3 rural)  
▪ Cadw  
▪ Dyfed Archaeological Trust 
▪ National Farmers Union 
▪ Farmers Union Wales  
▪ Young Farmers representative 
▪ Youth representative (Youth Council)  
▪ Advisory Panel representation  
▪ Mid and West Wales Fire and Rescue Authority 
▪ Dyfed Powys Police – Police and Crime Commissioner  
▪ Welsh Government - including representative from transport division  
▪ Brecon Beacons National Park 
▪ Neighbouring Local Authorities 
▪ Welsh Language representatives (including Cymdeithas yr Iaith and Dyfodol) 
▪ Tourism sector  
▪ Developer sector  
▪ Commercial sector 

▪ Dŵr Cymru Welsh Water 

▪ Federation of Small Businesses  
▪ Chamber of Commerce representative 
▪ Utility providers 
▪ Religious Groups representation. 

 
Each organisation will normally be represented by a single nominated member with an 

expectation to attend and participate through the process to maintain continuity and 

consistency. 

 
 
 
 
 
 
 
 
 


