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Carmarthenshire County Council Local Development Plan: Delivery Agreement 3rd 
Revision 
 
The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 
(as amended)   
 
Thank you for your email of 19 December requesting agreement to amend your Delivery 
Agreement (DA) to undertake Focussed Changes on the Integrated Sustainability Appraisal 
(ISA) and Habitats Regulations Assessment (HRA).       
 
The preparation of a Local Development Plan (LDP) is a statutory duty placed on all Local 
Planning Authorities (LPAs) in Wales.  Having an up-to-date development plan in place 
underpins the very basis of the planning system and reinforces the Government’s 
commitment to a plan-led approach to development. 
 
The plan is a corporate tool and land-use expression of an LPAs priorities in dealing with 
national and local issues and the DA is a commitment by your authority to deliver on these 
key priorities.  Your Council is proposing a formal extension to the currently agreed 
timetable, which results in a delay of 7 months with submission of the plan for examination 
in March 2024 with adoption anticipated by June 2025 (Table 2).  The reason for the delay 
is noted as the Focussed Changes is considered necessary for all stakeholders and 
interested parties to submit representations on the ISA and HRA, including addendums.   
Effective project management and a robust evidence base is essential to ensure the plan 
can be submitted in accordance with the timescales set out in Table 2 and Appendix 1 of 
the DA with a single additional slippage period of 3 months. 
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A test of ‘soundness’ against which the plan will be considered through the examination is 
whether is adheres to the agreed DA including the Community Involvement Scheme (CIS).  
The plan will also need to demonstrate ‘general conformity’ with Future Wales: The National 
Plan 2040. 
 
After considering your DA submission, I can confirm agreement to the timetable set out in 
Table 2 and Appendix 1 as provided for by Section 63(4) of the Planning and Compulsory 
Purchase Act 2004 and Regulation 9 of the Town and Country Planning (Local 
Development Plan) (Wales) Regulations 2005 (as amended). 
 
The published version of your DA should now be made publicly available in accordance with 
the requirements set out in Regulation 10. 
 
Yours sincerely,  
 

 
Neil Hemington  
Prif Gynllunydd  
Chief Planner  
 
CC. 
 
Rhodri Griffiths, Head of Place and Sustainability, Environment Department 
RDGriffiths@carmarthenshire.gov.uk 
 
 
 


